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SECTION |

PUBLIC ADVERTISEMENT



FOR PUBLICATION March 7, 2008 and March 14, 2008
IN THE TRIBUNE NEWSPAPERS.
(Mesa Tribune, Chandler Arizonan & Tempe Daily News)

ARIZONA DEPARTMENT OF TRANSPORTATION
ENGINEERING CONSULTANTS SECTION

PUBLIC NOTICE FOR CONSULTANTS INTERESTED IN
THE FINAL DESIGN OF
I-40, RATTLESNAKE WASH TRAFFIC INTERCHANGE

ECS CONTRACT NO. 08-23
TRACS NO. H6814 01D

Statements Due: March 28, 2008

The ARIZONA DEPARTMENT OF TRANSPORTATION is accepting Statements of Qualifications from

firms to provide professional engineering services for the final design of 1-40, Rattlesnake Wash Traffic
Interchange, on the Kingman-Ash Fork Highway (1-40).

Statements of Qualifications will be received until 4:00 p.m. Arizona Time on the above referenced date at
ADOT Engineering Consultants Section, 205 South 17th Avenue, Room 229, Mail Drop 616E, Phoenix,
Arizona 85007. No Statements will be accepted after the time specified.

For further information contact ADOT Engineering Consultant Section, (602) 712-7525, or
www.azdot.gov/Highways/ECS/. Statement of Qualification packages for Contract 08-23 are available for
pickup at the ADOT Engineering Building, 205 South 17th Avenue, Room 229, Phoenix, Arizona 85007.
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INFORMATION COPY TO CONSULTANTS



ARIZONA DEPARTMENT OF TRANSPORTATION
ENGINEERING CONSULTANTS SECTION

INFORMATION COPY TO CONSULTANTS
REQUEST FOR STATEMENTS OF QUALIFICATION FOR
CONSULTANTS INTERESTED IN THE FINAL DESIGN OF

1-40, RATTLESNAKE WASH TRAFFIC INTERCHANGE

ECS CONTRACT NO. 08-23
TRACS NO, H6814 01D

Statements Due: March 28, 2008
Statements of Qualifications expressing interest in the project will be received until 4:00 P.M. (Arizona Time)

on the date shown above, at the office of Engineering Consultants Section, 205 South 17th Avenue, Room
229, Mail Drop 616E, Phoenix, Arizona 85007. NO Statements will be accepted after the time specified.

Statements will be accepted from any firm or corporation who is properly registered with the Arizona Board of
Technical Registration and who has a principal or officer responsible for this contract that is properly
registered with the Arizona Board of Technical Registration at the time the Statements of Qualifications are
due.

The selected consultant will provide professional engineering services for the design of 1-40, Rattlesnake
Wash Traffic Interchange, on the Kingman-Ash Fork Highway (1-40).

The consultant may be required to perform services including, but not limited to the design, development and
preparation of construction plans, specifications, estimates, and any other necessary, associated documents.

Effective the date of the public advertisement of this contract, no further contact is allowed with any ADOT
personnel concerning this project except for questions of an administrative or contractual nature that must be
submitted in writing and directed to the attention of Susan Tellez at the address below. This restriction is in
effect until selection has been announced.

Susan Tellez, ECS Assistant Director
Engineering Consultants Section (ECS)

205 S. 17" Avenue, Room 229, Mail Drop 616E
Phoenix, AZ 85007

Phone 602-712-7525

FAX 602-712-7424

Questions will be received until 4:00 PM on March 24, 2008. A fax is also acceptable. No further questions
will be accepted after the time specified.

Consultants will be notified of the request for information and the Department’s response to the question.
Information will be posted on the ECS Website as well as faxed to those firms that have registered for project
updates.

Any violation of the above contact restrictions may be grounds for rejection of the consultants SOQ.

The Engineering Consultants Section Statement of Qualifications format for Contract No. 08-23, shall be
followed when expressing interest in this project. The Statement of Qualifications package, or information
regarding same, may be obtained from the address shown above, telephone (602) 712-7525. Statements of
Qualifications not following the correct format will be rejected.

In order to qualify for selection, a firm must have on file with the Department a current 2008-2009
"Prequalification Statement" or submit same with the Statement of Qualifications. Prequalification Statement
forms may be obtained from the address shown above, telephone (602) 712-7525.

The Department may select one firm from among those submitting Statements of Qualification for further
consideration. Previous experience in roadway design will be_a factor in the selection.




The selected consultant and their subconsultants will be required to submit the Consultant Audit
Questionnaire and comply with the Advance Agreement Checklist as detailed in SECTION IX of the SOQ
Package.

All material submitted in accordance with this solicitation becomes the property of the State of Arizona.

Lobbying certification/disclosure certification statement will be required in the introductory letter from those
submitting Statements of Qualifications.

The right is reserved by the Department to reject any and all Statements of Qualification.
Professional Liability Insurance will be required.

The Boiler Plates for all Engineering Consultant Section Contracts are not negotiable.
Partnerships (joint-ventures) will not be considered.

Reviewing the successful Proposal(s) would be allowed but copying is not permitted.

Inclusion of work hour and/or plan sheet estimates in the SOQ will not be allowed.
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ENGINEERING CONSULTANTS SECTION
STATEMENT OF QUALIFICATIONS FORMAT INSTRUCTIONS
CONTRACT NO. 08-23

Provided for your use is the format for submission of a STATEMENT OF QUALIFICATION.

(5) COPIES OF THE STATEMENT OF QUALIFICATION ARE REQUIRED BY ADOT.

There is a TOTAL PAGE LIMIT of 12 pages. The proposal may include clear report
covers, covers, dividers, table of contents, tables, figures, maps, etc., but these must
fit within the 12 page limit. A page shall be 8 1/2 X 11 inches, blank, or printed on
one side only. Fold out pages are not allowable.

The SOQ proposal must follow the format outlined below:

FORMAT MAXIMUM TOTAL NUMBER
CONTENT POINTS OF PAGES

FRONT COVER (Optional, but
if included will count as a page)

PART A INTRODUCTORY LETTER

PART B EVALUATION CRITERIA
May include information to

support Criteria.
1. Project Understanding

& Approach 40
2. Project Team 35
3. Firms Capability 20
4. Location of Work 5

PART C CONSULTANT FIRM
INFORMATION PAGE

BACK COVER (Optional, but
if included will count as a page)
TOTAL POINTS TOTAL PAGES

TOTAL POINTS 100 12

Any amendments issued on the SOQ and included in the SOQ, as required, will NOT
be counted as pages.

Submissions failing to follow all instructions outlined above will be rejected and the
Consultant notified in writing of the reason(s) for rejection.




ENGINEERING CONSULTANTS SECTION
Statement of Qualifications
Format and Evaluation Criteria
for Contract No. 08- 23

The following describes more specifically, the content of each part.

PART A, INTRODUCTORY LETTER

The introductory letter should be addressed to:

Arizona Department of Transportation
Engineering Consultant Section

205 South 17th Avenue

Room 229, Mail Drop 616E

Phoenix, Arizona 85007

The introductory letter should contain the following items:

e An expression of the firm's interest in being selected for the project.

o A statement that the firm is pre-qualified with ADOT, or that the necessary pre-qualification information
is being submitted with the proposal.

o A statement confirming the commitment of the key personnel identified in the submittal to the extent
necessary to meet ADOT's quality and schedule expectations.

o Provide name and Professional Engineers registration number of the principal or officer responsible for
this contract that is properly registered with the Arizona Board of Technical Registration at the time the
Statements of Qualifications are due.

e A summary of key points regarding the firm's qualifications.

o A statement that the Consultant certifies, by signing and submitting this proposal to the best of his or
her knowledge and belief, that no Federally appropriated funds have been paid or will be paid, by or on
behalf of the undersigned for the purpose of lobbying (Refer to Section V).

PART B, EVALUATION CRITERIA

The information that should be included in the discussion of qualifications is outlined here.
1. Project Understanding and Approach

a. Discuss generally the tasks involved in this project. Identify any special issues or
problems that are likely to be encountered. Demonstrate clearly and concisely your
understanding of the technical and institutional elements with which the consultant
must deal.

b. Outline your proposed approach for dealing with the tasks and issues of this project.
Provide a tentative schedule indicating the duration and functional relationship of major
tasks and key events. A graphical depiction may be included with the evaluation
criteria.

C. Explain how your firm will use Partnering in this project. (Relates to Construction
Administration only.)



Project Team

Identify your proposed project team and its collective qualifications for this particular project. In
particular, discuss the following:

a.

Project Principal. Identify the person who (1) will be responsible for ensuring that
adequate personnel and other resources are made available for this project; (2) will
handle contractual matters, and; (3) will be ultimately responsible for the quality and
timeliness of the consultant's performance. State that person's position and authority
within the firm. Discuss previous similar projects for which this person has performed a
similar function.

Project Manager. State who will actively manage this project. Identify any projects that
person will be involved with concurrently and time committed to each project. List recent
similar projects for which this person has performed a comparable function. Discuss
relevant experience, professional registrations, education and other components of
qualifications applicable to this project.

Project Engineer(s) and/or Other Key Personnel. ldentify other members of the project
team including subconsultants that provide special expertise or will perform key tasks.
Describe their anticipated roles. Discuss their relevant experience, registration,
education and other elements of qualification applicable to this project.

Construction Cost Estimator. Specify who will be responsible for construction cost
estimating and that persons relative experience on projects similar to the one being
submitted on.

Firm Capability

a.

Discuss recent relevant experience of the firm. Projects listed should be similar in
nature to the current project and to the extent possible involve team members proposed
for this project.

Discuss quantitatively how this project would impact the current and anticipated workload
of the office, which will perform this work. If "staffing up" will be necessary, discuss
which areas and how that would be accomplished.

Describe any special equipment, software or other resources your firm has which will
enhance your ability to accomplish this project. If you propose to use CADD, describe
the applicable training and experience of your staff and identify any previous projects for
which you have used CADD.

Describe your internal procedures for developing, monitoring and maintaining project
schedules and budgets.

Describe your internal quality control procedures.

Describe any notable expertise, increase in capacity or other special capabilities of your
subconsultants that are critical to your proposal.

Describe how your quality program would enhance the development of this project.

Describe your internal procedures for providing partnering education and development.
(If applicable)



4. Location of Work

Describe where the key elements of this work will be performed by the Prime Consultant and
the Subconsultants. ECS will award points based on the following criteria:

Less than 50% of all work done in state 0 points

At least 50% but less than 95% of all
work done in state 1 point

At least 95% of all work done in state 3 points
100% of all work by the Prime and
Subconsultants must be performed in State.

Prime must be project convenient {within
35 miles of principal job site). 5 points

PART C, CONSULTANT FIRM INFORMATION SHEET

Complete the form provided or a facsimile thereof and include as a part of your submittal.



ENGINEERING CONSULTANTS SECTION
Proposal Evaluation Form

Questions, which the review panel will generally be seeking to answer in their evaluation, are listed here.
The maximum points available for each category are indicated, though the relative weighting of items
within each category is up to the discretion of the individual reviewers.

1. PROJECT UNDERSTANDING AND APPROACH (Maximum 40 points)

e

Does the consultant understand the nature and scope of the project and the major tasks
and issues that will need to be addressed?

Has the consultant correctly identified any special problems that are likely to be
encountered?

Does the consultant appreciate the interrelation and relative importance of the various
project issues?

Has the consultant's understanding of the project been expressed clearly and concisely?

Has the consultant proposed logical approaches for dealing with the project tasks and
issues?

Does the schedule incorporate all the major tasks and events? Does it reflect the
interrelationship of important project elements and events? Is the proposed timing
realistic?

Does the consultant understand its responsibilities for the project?

2. PROJECT TEAM (Maximum 35 points)

(-]

What is the level of ability and experience of the proposed project manager? What is the
person's record of accomplishing similar projects in the past in terms of (1) quality of
work?

(2) Meeting schedules, (3) responsiveness to special needs and concerns of the client?
Is this individual familiar with specific ADOT standards and procedures?

Does the person identified as ultimately responsible for the consultant's performance have
the authority necessary to commit firm resources, and to act on behalf of the consultant
regarding contractual matters and disputes? What is this person's experience and record
of performance on past projects of similar type and magnitude? Has this individual been
responsive to ADOT and/or other clients in the past?

Do other key members of the project team (including subconsultants) provide the range
and level of expertise necessary to deal with the scope of this project? Are these
individuals familiar with specific ADOT standards and procedures? Have they worked
together as a team before?

Specify who will be responsible for construction cost estimating and that persons relative
experience on projects similar to the one being submitted on.

3. FIRM CAPABILITY (Maximum 20 points)

What level of experience relevant to this project does the consultant have? Are the firm's
employees with the relevant experience participating in this project? Is the consultant
familiar with ADOT standards and procedures? Has the firm shown a particular
commitment to this type of work?




3. FIRM CAPABILITY (continued)

@

Has the consultant provided quantitative data indicating that qualified personnel will be
available for this project? Does the consultant realistically have the ability to add qualified
staff if needed for this project or other projects that happen to come on line before this
project is completed?

Will this project benefit from the use of CADD? If so, does the consultant have the type
and amount of CADD equipment appropriate for this project? Is the consultant's staff
suitably trained and experienced in the use of CADD? Has the consultant successfully
used CADD on past ADOT or similar projects?

Does the firm have other special equipment or software that will be beneficial to this
project? Are current staff members familiar with its use? Has it been used successfully
before on ADOT or other similar projects?

Is the consultant's approach for developing and maintaining the project budget and
schedule sound? Has the consultant used these procedures successfully on ADOT or
similar projects in the past? Are proposed measures to avoid or make up slippage on the
schedule realistic?

Is the consultant's quality control program suitable? Has it been used successfully by the
consuitant on ADOT or similar projects in the past?

If one or more subconsultants are critical to the consultant's proposal, do these firms have
the technical expertise, availabie personnel and record of performance appropriate for
their anticipated roles?



CONTRACT NO. 08-23

STATEMENT OF QUALIFICATIONS/SELECTION

PANEL COMMENT FORM
FIRM NAME # PANEL MEMBER #
1. PROJECT UNDERSTANDING AND APPROACH

What did you like about the firm's understanding and approach?

What did you dislike about the firm's understanding and approach?

What did you think about the way the firm handled special problems and/or special situations?

What did you think about the schedule?

What parts of the understanding and approach did you think were well done?

What suggestions would you make to the firm to improve this section for the next time?

SCORE (40 Maximum)



CONTRACT NO. 08-23
PANEL COMMENT FORM - PAGE TWO

FIRM NAME # PANEL MEMBER #

2. PROJECT TEAM

Team Strengths:

Team Weaknesses:

How are the team member's qualifications geared to this specific project?

SCORE (35 Maximum)

3. FIRM'S CAPABILITIES

Firm's strong areas as related to this project:

Firm's weak areas as related to this project:




PANEL COMMENT FORM - Page Three CONTRACT NO. 08-23

FIRM NAME . # PANEL MEMBER #

3. FIRM'S CAPABILITIES, CONTINUED

How did the firm fit the subconsultant's qualifications/duties into overall picture?

SCORE (20 Maximum)

(SCORES ARE TO BE ENTERED AND TOTALED ON SCORE SHEET)

Any comments on the format and presentation of the SOQ?

Any other comments or suggestions?
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PART C - CONSULTANT FIRM INFORMATION PAGE

CONTRACT NO.: 08-23

CONTACT PERSON:

E-MAIL ADDRESS:

CONSULTANT FIRM:

ADDRESS:

CITY, STATE ZIP:

TELEPHONE:

FAX NUMBER:

ADOT CERTIFIED DBE FIRM?

AFFIRMATIVE ACTION ON FILE WITH ADOT?

ADOT CERTIFIED
SUBCONSULTANT(S) TYPE OF WORK DBE FIRM

NOTE: The Consultant Firm Information Page must be a separate full page and is included in the
total page count. This page is not evaluated by the Selection Panel, but is used by Engineering
Consultants Section for administrative purposes.
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Lobbying Certification

The Consuiltant certifies, by signing and submitting this proposal (see statement in “Introductory
Letter”), to the best of his or her knowledge and belief, that:

(M

No federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract grant, loan, or
cooperative agreement.

If any funds other than Federally appropriated funds have been paid or will be paid to
any person for influencing or attempting to influence an officer or employee of any
Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions.
Copies of Form-LLL “Disclosure Form to Report Lobbying’, are available at ADOT
Engineering Consultants Section, 205 S. 17" Avenue, Mail Drop 616E, Room 229,
Phoenix, AZ 85007.

This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by Section 1352, Title
31, and U.S. Code. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each
such failure.

The proposer also agrees, by submitting its proposal, that it shall require that the
language of this certification be included in all subcontracts and lower tier subcontracts
which exceed $100,0000 and that all such subcontracts and lower tier subcontractors
shall certify and disclose accordingly.

The Department will keep the Consultants certification on file as part of their original
proposals. The Consultant shall keep individual certifications from all subcontractors
and lower tier subcontractors on file. Certifications shall be retained for 3 years
following completion and acceptance of any given project.

Disclosure forms for the Prime Consultant and or their subcontractors and lower tier
subcontractors shall be submitted to the Contract Manager at the date Statements of
Qualifications are due, when said subcontracts exceed $100,000. During the
performance of the contract the Consultant and any affected subcontractors shall file
revised disclosure forms at the end of each calendar year quarter in which events
occur that materially affect the accuracy of any previously filed disclosure form.
Disclosure forms will be submitted by the Contract Manager to the Federal Highway
Administration for further processing.
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ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION
ENGINEERING CONEULTAKTS SECTION
2058 Spouth 17th Avanue - Room 2983E, Mail Drop B18E
Phoenix, Arizonag B500D7

FIFE SYMINGTON THGMAS 9 E:CHMITT
Covornor March 7{ 1996 State Engingar
LARAY & BONIKE
Direztar
Enginearing Consultants Saction
INFORMATION BULLETIN 96-04
TO: CONSULTANTS
FROM: ENGINEERING CONSULTANTS SECTION

SUBJECT-  ADOT Employee Post Employment Restrictions

The purpose of this bullefin is fo provide guidance to consultants in the employmant of current or
former ADOT ermployees to work on contracts administered by the Engineering Consultants Seclion
The following guidelines and policy are intended to avoid actual or perceived conflicis of interest
The reference to "ocurrent ADOT employee™ applies to both full time employess and temporary
emplovees.

1. A current ADOT employee cannot be employed by a consuliant to work on active
ADOT contracts.

2. A current ADOT employse cannat be included in a Statement Of Qualifications
proposal for an ADOT consultant contract as an owner, an individual, or as a
member of the cansuliants team | an empioyee resigns to comply with this ruie
their last day of ADOT employment must be prior to the date that the proposals are
due,

3 I a current or formar ADOT employez is employed by a consultant which has an
- active ADOT contract for which the employee was a decision maker in the ssiection
process or negetiated/approved billings or contract modifications, the employes is
prohibited from working on thess contracts {Policy and Implementation
Memorandum 92-12)



epartment of Transportation

Intermodal Transportation Division

S Arizona
Ay 206 South Seventeenth Avenue Phoenix, Arizona 85007-3213

Janet Napolitano Debra Brisk
Govemor Depuly Director
Victor M. Mendez
Direclor August 18, 2004
REVISED

INFORMATION BULLETIN NO. 04-05

TO. ADOT Project Managers/Monitors, Resident Engineers
And Consultant Engineering Firms

FROM. Engineering Consultants Section

SUBJECT. CONFLICT OF INTEREST
SUPPLEMENTAL SERVICES RESTRICTIONS

The purpose of this bulletin is to provide guidance to firms supplying supplemental service employees to
ADOT under contracts administered by the Engineering Consultants Section (ECS)

The following restrictions are intended to avoid actual or perceived conflicts of interest. The reference to
"ADOT contract employee" applies to both full time and part time contract employees

1. A current ADOT contract employee cannot be included in a Statement of Qualifications proposal
for an ADOT consultant contract as a member of the consultant's team. Exceptions would be.

a. if the contract employee resigns to comply with this rule their last day of ADOT contract
employment must be prior to the date that the proposals are due, or

b if the employee's contract is in it's third year and within 4 months of the contract
completion date, or

¢ if the Department exercises it's option not to extend the existing contract.

2 |f a current or former ADOT contract employee is employed by a consultant which has an active
ADOT contract for which the contract employee was a decision maker (for example: involved in
the final scope preparation, involved in the selection process or negotiated/approved billings or
contract modifications), the employee is prohibited from working on these contracts

As of this date, a copy of this information bulletin will be included in each ECS Statement of
Qualifications package

If a waiver is requested from the above restrictions, a statement must be submitted to ECS describing
the nature of their involvement prior to proposal submittal or work assignment. Resolution of potential
conflicts of interest will be determined by ECS in conjunction with the applicable Deputy State Engineer
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REFERENCE MATERIAL
FOR
CONTRACT NO. 08-23

Final Design of 1-40, Rattlesnake /Wash Traffic Interchange

Kingman — Ash Fork Highway (1-40)

The following documents regarding this project will be available at the following Pre-
Design web site:

http://www.azdot.gov/Highways/RdwyEng/RoadwayPredesign/index.asp

Please use the following instructions to access information —

1.

2.

Click on “Predesign Portal”

Enter TRACS No. H6814 (Remove the check on the show only box below,
then click on perform search)

Click on details for TRACS No. H6814 01L

Open the applicable technical folders to access the following documents

Preliminary Drainage Report
Traffic Report

Final Design Concept Report
Change of Access Approval

Final Environmental Determination
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200.01 Contract No. 08-23

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
STATEWIDE PROJECT MANAGEMENT GROUP

SCOPE OF WORK

040 MO 057 H681401D
040-2-
KINGMAN- ASH FORK HIGHWAY (I-40)
1-40 RATTLESNAKE WASH TRAFFIC INTERCHANGE

February 2008

140 ke Wash Traffic pe H681401D

2.1
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200.01 Contract No. 08-23

SECTION 100 - GENERAL INFORMATION

NOTE: This scope of work is presented in two parts. The Project Scope of Work is contained in this
section. It includes information specific to this project.

The section Dictionary of Standardized Work Tasks is presented as a section within the scope of work. It
includes information that is common to consultant design contracts. The description of work tasks is
presented in Dictionary of Standardized Work Tasks. Not all the work tasks described are necessary on
every project.

110  Location

The project 040 MO 057 H681401D, Rattlesnake Wash Traffic Interchange on the Kingman — Ash Fork
Highway, is located approximately 3 miles east of the East Kingman Traffic Interchange (TI) (Andy
Devine Avenue) within the Kingman city limits on Interstate 40. The project begins at the western ramp
termini approximately Milepost (MP) 55.5 and ends east of the eastern ramp termini at MP 57.2. In
addition, approximately 3.7 miles of arterial street along the Mohave Drive section line from Louise
Avenue to Industrial Boulevard will be constructed.

A location map is attached in Appendix A.
120  Description

The Rattlesnake Wash Traffic Interchange on Interstate 40 is proposed to provide access to the rapidly
growing east Kingman area. The area is currently physically separated from the rest of the City by I-40

and the Burlington, Northern Santa FE (BNSF) railroad tracks. The only access to the area is via Hualapai
Mountain road over the RR tracks and the underpass crossing at Airway Avenue. The Kingman — Ash
Fork Highway (I-40) is classified as a principal rural arterial — interstate highway on the National Highway
System. It serves as a major commercial corridor between Phoenix and northwestern Arizona as well as
the Midwest and west coast destinations.

The work on this project includes the following:

A. The Design firm shall design and prepare construction plans, technical specifications,
quantity computations and related construction documents. All of the above shall be in English
units.

B. The project involves the design of proposed improvements consistent with the selected
alternative in the Final Design Concept Report (DCR). The compact diamond overpass alternative
will construct a “Tight Diamond” Interchange with a 572-foot separation distance between the
ramp terminals and provide a minimum vertical clearance of 16°-6” over the crossroad alignment.
In addition, a new arterial street along the Mohave Drive alignment between Louise Drive and
Industrial Blvd. will be constructed. The design shall consider staging, traffic control, temporary
transitions and reuse of existing roadway where possible, including drainage features and
reconnection of local access. The project includes ADOT designed major Bridge structures.

C. The design shall include and incorporate all mitigation measures identified in the final
DCR and the environmental clearance document prepared for this project. Work that is landscape

1-40 Ratilesnake Wash Traffic Interchange H681401D 4
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architectural in nature may require professional expertise for the agronomic, architectural
components of the projects as needed.

D. The team for the design effort shall include at a minimum the Federal Highway
Administration, City of Kingman, Mohave County, Department of Public Safety, Kingman
Unified School District, Kingman Fire Department, Kingman Police Department, ADOT Kingman
Engineering District, ADOT technical disciplines and other agencies or interested stakeholders.

E. Provide post design services as necessary for successful construction of the project
130  Purpose

The purpose of this project is to provide access and accommodate future traffic volumes generated by the
rapidly growing east Kingman area and to relieve congestion at the existing East Kingman TIL

ﬂ 140  Construction Cost

The I-40 Rattlesnake Wash Traffic Interchange project is not included in the current five — year
construction program. The final DCR construction cost estimate for the selected alternative is
$36,220,000. This figure includes 15% for construction engineering administration. New right of way is
required for construction and will be acquired by the City of Kingman.

150  Organization

The Arizona Department of Transportation (ADOT) retains design consultants to perform a variety of
engineering services.

160  Length of Services

The length of service is estimated to be 500 calendar days. This begins with the Notice to Proceed (NTP),
and includes all reviews by the team and stakeholders through the award of contract. Post design services
shall be by a contract modification.

170  Schedule

The consultant shall develop a plan for the design and pre-construction activities necessary for delivering
the project in a timely manner consistent with the length of service described in Section 160. The plan
shall include a list of activities, estimated duration and resources as well as a CPM schedule and other
information as appropriate.

171  Project Schedule

The consultant shall provide a CPM schedule compatible to ADOT's Primavera scheduling system. It shall
include the 20 milestones/flags requested by ADOT. An initial schedule shall be submitted within 30 days
following the design kickoff meeting. The schedule submitted shall be customized to reflect the exact
needs of the project. Work elements for which ADOT has responsibility shall be included in the schedule.

1-40 Rmtlesnake Wash Traffic ge HO8I40ID 5
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172  Project Schedule Updates

The consultant shall submit updates to the project schedule in accordance with a schedule furnished by
ADOT. Changes to the schedule logic will be submitted to the ADOT project manager for approval. If the
milestones show negative float, the consultant shall include a narrative of corrective solutions to put the
design schedule back on time for delivery.

173  Monthly Progress Meetings
The consultant shall coordinate and host regularly scheduled monthly progress meetings. It is anticipated
that the progress meetings will alternate between Kingman and Phoenix. The consultant shall record

"minutes" of the progress meeting. The "minutes" shall be distributed to the team within 10 calendar days
of the meeting.

180  Responsibility Chart

Appendix B is a chart indicating the division of responsibilities between the consultant, ADOT and other
stakeholders. This chart is intended as a "checklist", in the event of conflict the written Scope of Work
shall take precedence.

190 Environmental Documents

The Final Categorical Exclusion (CE) dated September 14, 2007 shall be used as a reference. Mitigation
requirements listed in the Categorical Exclusion shall be incorporated into the project design.

1-40 Wash Traffic H6R1401D 6
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SECTION 200 - DESIGN REFERENCES

Design references developed and published by ADOT and other agencies and adopted by ADOT for use in
the design of this project are listed in the ADOT Project Development Process Manual, ADOT/USFS
Guidelines for Highways on National Forest Lands, ADOT Landscape Design Guidelines, ADOT Erosion
and Pollution Control Manual for Highway Design and Construction, and the ADOT Roadway Design
Guidelines. The Consultant is advised that while possession of all of these documents is not necessary to
successfully complete the project, the Consultant is responsible for designing in accordance with the
applicable documents and current revisions and supplements thereto. The following documents were
produced for this project and will be available to the selected design Consultant.

210  Miscellaneous Reports and Studies for this project
A.  Final Design Concept Report — November 2007

B.  Categorical Exclusion — September 2007

0

Preliminary Drainage Report — September 2007
E.  Final Traffic Report — October 2007
F.  Change of Access Approval — July 2007
220 AASHTO Publications
ADOT references and publications shall control the work, and any necessary supplementation should be provided

by appropriate AASHTO and/or FHWA references. The ADOT Project Manager will provide guidance and
direction.

1-40 Rantlesnake Wash Traffic Interchange H681401D 7
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SECTION 300 - DESIGN CRITERIA

Design of this project will be guided by the final Design Concept Report for the I-40 Rattlesnake Wash T1
and the basic design criteria listed below. These design criteria will serve as the basis for referencing the
project design standards and guidelines referenced in Section 200.

301  Supplemental Design Criteria

The design criteria listed in this section and the Project Design Guidelines may be supplemented
by Project Design Memorandums provided by ADOT during the course of the project.

310 General
Design Year - 2030

- Design Speed -
Mohave Drive — 45 mph
[-40 mainline — 75 mph
Rattlesnake Wash TI Ramps — 70 mph at nose of exit ramp gore, 65 mph at nose of entrance ramp
gore, 50 mph minimum on ramp proper sections, 35 mph minimum near the crossroad
Note that the ramps will be used for detour during construction of the new TI bridges and
the detour design speed will be 4SMPH.

Pavement Design Life - 20 years
320 Geometry
In accordance with Roadway Design Guidelines, the following are specific criteria to be used.

Slope Guidelines: Std. C-02 Series
Mohave Drive. — 6H:1V
[-40 mainline — C-02.10
TI ramps — C-02.10

Maximum Gradient:
Mohave Drive — 6.5% (within access control limits)
[-40 mainline — 3%
TI ramps —maximum upgrade=4%, maximum downgrade = 5%)

Minimum Vertical Clearance: 16°-6”
Maximum superelevation:
0.06 ft./ft. I-40
0.04ft./ft. Mohave Drive
Widths

Number of Traffic Lanes:
1-40 Rattlesnake Wash Traffic Interchange H681401D 8
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Mohave Drive - 7 (4 thru and 3 left turn within TI)
4 thru south of TI; 5 thru, 1 dedicated rt. (SB) north of TI to Airway
2 thru Airway to Industrial

Contract No. 08-23

[-40 mainline — 4 (Bridges widened to accommodate future 3" lane in each direction (outside)

TI ramps - 3 lanes at crossroad

Traffic Lane
Mohave Blvd. (within TT)
Outside Travel lane — 18.5 feet
Turn lane - 14 feet
Outside TI - 12 feet north, 16 feet south
[-40 mainline - 12 feet
TI ramps — 12 feet

Shoulder —
1-40 - 10 feet outside shoulder; 4 feet inside shoulder
Ramps — 2 feet left, 8 feet right

I-40 Median — 84 feet

Intersecting/Side Roadway Widths - match existing or per approved permit

Driveway and Turnout Layout - Std C-06 Series

Drainage

Design Frequency:

-40 Rauk

Pavement - 10 years

Cross Culverts - 50 years

Bridges - 50 years

Medians - 50 years

Storm Drain - 10 years

Channels - 50 years

Curb and Gutter Type - Std. C-05 Series

Maximum Velocity - Evaluate erodibility of native soil

Minimum Velocity - Evaluate deposition of soil

Allowable Headwater - To within three inches of lowest elevation of top of pavement

ke Wash Traffic ! e H681401D
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FEMA Considerations - Evaluate per ADOT Roadway Design Guidelines, Section 602
Erosion Control - To be determined per HEC-14 and HEC-15
Pavement Drainage - Evaluate per HEC-12
Traffic
Signing Permanent - Freeway Rural - Conventional Highway
Signing Temporary - Traffic Control during Construction
Other Features
Guardrail/Barrier Type - Std C-10 Series
Fencing Type - Std C-12 Series
Cattle Guards - Std C-11 Series
Retaining Walls - Std B-18 Series or alternate proprietary retaining wall systems (if appropriate)

Sound Barrier Walls - Std B-30 Series or alternate proprietary retaining wall systems (if appropriate)

SECTION 400 - DESIGN WORK PERFORMED BY CONSULTANT

The Consultant shall be responsible for the design work and preparation of construction documents
outlined in this section in accordance with the standard design tasks listed in the Dictionary of
Standardized Work Tasks. The Consultant shall perform all work in accordance with the most current
policies and procedures, unless otherwise directed.

401 Design Features

The design will be developed on the basis of the final Design Concept Report dated October, 2007, the
final environmental clearance document dated September 2007, and the associated technical reports
referenced in Section 200.

The Consultant shall coordinate closely with the ADOT Project Manager and other members of the
project team.

405 AASHTO Design Criteria Report

No AASHTO report was prepared for this project. The basis of design does not require any design
exceptions.

1-40 Ratlesnake Wash Traffic Interchange HG81401D 1 0
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410  Surveys and Mapping

Design level mapping (1° contour interval) has been completed for this project as part of the DCR process.
All information is developed in English units. The Consultant shall review photogrammetric survey data
and mapping provided by ADOT and shall perform additional field surveys as necessary to provide the
necessary field data required to successfully complete the contract documents. All field surveys shall be
suitable for contract documents preparation and meet the requirements of ADOT and the State Board of
Technical Registration.

The consultant shall be responsible for delineating the existing R/W. Within 60 calendar days of the
notice to proceed the consultant shall establish the alignment survey for the existing roadway, referencing
the right-of-way and prepare the record of survey in accordance with Section 410 of the Dictionary of
Standardized Work Tasks.

416  Geotechnical Investigation

ADOT Geotechnical Operations Section will conduct the geotechnical investigation. ADOT Geotechnical
Design Section will provide the geotechnical design. The geotechnical investigation will include
appropriate reports, as required, for bridge and retaining/ noise barrier wall designs, box culvert and
pavement design. If necessary, geotechnical testing to determine the feasibility of jacking an 84" pipe
under 1-40 will be conducted by ADOT. A Geotechnical Technical memorandum will be prepared which
summarizes the results of all the data and presents recommendations for earthwork factors(shrink and
swell), cut and fill slope rates/stability, geologic unit locations (rock blasting, etc.), and suitability for
embankment and/or aggregate.

417 Earthwork

Waste sites in the project area are not readily available. The Consultant shall attempt to achieve a rough
earthwork balance for the project consistent with good engineering practice based upon the type of
material and with consideration given to environmental mitigation measures, unless otherwise directed.
Adjustments shall not adversely affect water quality and must be coordinated with the project team and, if
appropriate, the City of Kingman.

419 Pavement Design
Pavement design will be by ADOT Pavement Design Section.
420 Environmental Studies

A Categorical Exclusion dated September 2007 has been completed for this project. The Consultant shall
use the final Design Concept Report and the Categorical Exclusion prepared for this project as the basis
for design. Activities that require soil and/ or vegetation disturbance such as geotechnical investigations
and surveys may not begin until the appropriate environmental clearance (i.e., cultural resources,
hazardous materials, or biological evaluations) is issued. ADOT Environmental Planning Group, in
cooperation with the affected federal, state or local agency, will issue the required clearance.

The consultant shall be responsible for incorporating any mitigation measures which are mentioned in the
Final Environmental clearance document prepared for this project into the design of the project. The

1-40 ke Wash Traffic change HGR1401D 1 1

2.11



200.01 Contract No. 08-23

Consultant should refer to the Final DCR for further information. The Final CE and the Final DCR will
be available for copying after xxxxxx, at Ace Reprographics, Telephone (602) 258 - 1508.

422  Noise Analysis Technical Report

A study of the present and future noise environment adjacent to the project was conducted during
preparation of the Categorical Exclusion. No abatement is required to mitigate noise impacts. Upon
completion of final design, the consultant shall review any changes in vertical or horizontal alignment to
assure that predicted noise levels are not increased, that noise levels do not approach or exceed Noise
Abatement Criteria (NAC), and that appropriate noise abatement criteria is implemented.

424  Archeological Testing and Recovery

The 1-40 right of way within the study area has been previously surveyed for cultural resources. No
cultural resources were identified within the study area. If future planned improvements expand into areas
that have not been previously surveyed for cultural resources, a full Class III (intensive pedestrian) survey
is recommended for those areas.

425  Public Information Meetings and Public Hearings

A public information meeting will be held for this project. The purpose of the meeting shall be to inform
the public of the scope and status of the project.

The consultant shall be responsible for the following tasks necessary to assist ADOT in preparing and
conducting each public meeting.

A. The consultant shall coordinate and attend one team meeting prior to the public information meeting.

B. Prepare meeting information in the form of graphics, cost estimates, and other material appropriate to
describe the project to the public.

C. Identify and secure a meeting location and schedule meeting

D. Prepare draft advertisement for the public information meeting

E. Prepare handout materials (including sign-in sheets, comment sheets, and ancillary materials) not to
exceed two hundred (200) copies at ten (10) pages per copy.

F. Attend the meeting at an advisory level to answer questions, and if requested by ADOT, give a
presentation.

ADOT will be responsible for publishing legal notices as needed, and providing liability insurance for the
public meeting.

429 Hazardous Materials Survey

During the development of final plans, ADOT’s Environmental Planning Group will review the plans for
undetermined impacts and potential to encounter hazardous materials.

140 Wash Traffic change H681401D 12
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430  Utilities and Railroad

The consultant shall communicate and coordinate with utility companies, obtain as-built information,
indicate existing utilities and planned relocations on construction plans, determine and resolve utility
conflicts, and prepare utility special provisions and clearance.

During preparation of the Final DCR and the Environmental Clearance document, contact was made with
all known utility companies within the project limits requesting utility information and an indication of
possible conflicts. A listing of the utility companies and utility conflicts is included in the Final DCR.
The Consultant shall identify all existing utilities by the Stage II (30 %) plans. The Consultant shall
identify all required utility relocations by the Stage III (60 %) plans.

440  Plans and Documents
The Consultant shall prepare plans and documents for construction of the roadway improvements.

The consultant shall review and implement the revised Notes 1 and 2 in Section 440 of the Dictionary of
Standardized Work Tasks.

445  Bridge Design

ADOT will design and prepare construction plans for the Rattlesnake Wash TI bridge structures on I-40
and the widening of the existing Rattlesnake Wash structures as described in the Final Design Concept
Report.

450  Drainage Design

A Preliminary Drainage Report, dated September, 2007 was prepared for this project during development
of the Design Concept Report. The Consultant shall make use of the existing drainage information, to the
extent possible, to eliminate rework.

453  Section 404

An inquiry with the United States Army Corps of Engineers reveals that Rattlesnake Wash is “non
jurisdictional,” indicating no possible impact to “waters of the US;” therefore, a Section 404 and 401 (of
the Clean Water Act) permit will not be required for this project.

The consultant will review Federal Emergency Management Agency maps for floodplains in the project
vicinity. The project will be designed so there are no effects to a 100-year floodplain. The consultant shall
be responsible for assembling the required data. The responsibility for generation and accuracy of the data
is with the technical unit responsible for providing that technical design. :

The consultant will evaluate the potential presence of wetlands in the project area.

1-40 Rattlesnake Wash Traffic I hange H681401D
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455 Landscape Architectural Design and Erosion Control

The Consultant shall be responsible for completing necessary plans, specifications and estimates
required to implement the necessary environmental mitigation as required by the Final Environmental
Clearance document prepared for this project.

The consultant shall be responsible for the preparation of temporary and permanent erosion control plans.

460  Traffic Engineering Design

A. The consultant shall review and validate the Final Traffic Report dated October 2007. The
study shall be submitted with the Stage I submittal.

B. The consultant shall prepare Phasing and Construction Sequence Report concurrent with the
State I submittal. The Phasing and Construction Sequence report shall address items such as construction

stage limits, earthwork volumes, mass haul diagrams, construction sequencing, and traffic control.

C. The consultant shall determine the need for traffic control plans and prepare traffic control
plans for each phase of construction. Summary quantities shall be included on the traffic control plans.

461  Traffic Engineering Study

A Final Traffic Report dated October 2007 was prepared during the development of the Design
Concept Report. The Consultant shall make use of existing traffic information, to the extent possible,
to eliminate rework.

463 Roadway Lighting and Signalization

It is anticipated that the traffic interchange will be lighted and signalized. The Consultant shall
prepare intersection signalization plans within the project limits consistent with the needs of the
project and in conformance with the requirements of the Manual on Uniform Traffic Control Devices,
Traffic Engineer’s Policy, Guidelines and Procedures Manual (Traffic Manual) and Traffic Signal
Standard Drawings and Specifications. The Consultant shall confer with the Kingman District
Regional Traffic Engineer and Traffic Design Section to determine which types of signalization are
appropriate for the project.

464  Signing Plans

The Consultant shall prepare plans for signing of the roads within the project limits.

465 Pavement Marking Plans

The Consultant shall prepare pavement marking plans for the roadways within the project limits.

467 Composite Traffic Control Device Plan

The Consultant shall provide a composite plan indicating signing and pavement markings to facilitate
review of the controls and devices that will be visible to motorists.
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471 Right-of-Way Requirements Determination

New right of way will be needed for this project, the Consultant shall submit to ADOT, in writing, the
findings of the Right-of-Way on or before the Stage II (30 % design) submittal. This delineation will
constitute the Final Right-of-Way requirements. No revisions or additions to the R/W requirements will
be allowed after the final 30 % submittal without the approval of the Project Manager. This information
will be used by ADOT and the City of Kingman to initiate the preparation of R/'W plans and documents.
472  Right-of-Way Acquisition

The Consultant shall determine the requirements for right-of-way by the Stage II submittal. The city of
Kingman and ADOT will process acquisition of right-of-way.

The Consultant shall determine the requirements of new right-of-way (R/W) and easements, including, but
not limited to, new roadway R/W, slope easements, drainage easements, temporary construction
easements, waste site R/W, access control R/W, borrow pit R/W, haul road R/W, and excess R/W.

ADOT will initiate a title search for all affected parcels.

475  Bid Advertisement

The Consultant shall prepare a draft advertisement for bids. Upon review and approval by ADOT, the
Consultant shall prepare the Final Advertisement for Bids.

480  Cost Estimates

The Consultant shall prepare combined and detailed estimates.
485  Specifications

The Consultant shall identify critical elements of construction.
490  Special Provisions

The Consultant shall prepare draft Special Provisions for items, details, and procedures not adequately
covered by ADOT’s Standard Specifications and Stored Specifications.

495  Contracts and Specification Process

The Consultant shall provide support to the Contract and Specification Process.
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SECTION 600 - POST-DESIGN SERVICES

The Consultant shall provide post-design services as listed in Section 600 of the Dictionary of
Standardized Work Tasks.

SECTION 700 - MATERIAL FURNISHED BY ADOT
750 Environmental Studies

The Final Environmental Clearance document will be available for obtaining copies after xxxxxx at ACE
Reprographics, 707 East McDowell Road, Phoenix, Arizona, Telephone (602) 258 - 1508.

770  Final Design Concept Report

The Final DCR will be available for obtaining copies after xxxxxxx at ACE Reprographics. 707 East
McDowell Road, Phoenix, Arizona, Telephone (602) 258 - 1508. The Final Design Concept Report and
the Preliminary Drainage Report will be provided to the Consultant.

SECTION 1000 - CONTRACT ADMINISTRATION

The work in this contract shall be administered in accordance with section 1000 of the Dictionary of
Standardized Work Tasks. Additional information is provided below.

1027 Site Visit
A site visit will be held within thirty (30) working days of the receipt of written Notice to Proceed.
1050 Value Analysis

The design and project development performed under this contract may be subject to value analysis. For
the purposes of this scope of work, “Value Analysis” consists of those tasks performed by a Value
Analysis Team in accordance with the Value Analysis program manual that is available from the ADOT
Special Programs Section. Any studies or other activities of a similar nature shall not be referred to as
“Value Analysis”.

1060 Reviews and Submittals

The consultant shall submit the items required for review as outlined in this scope of work. Review and
coordination of the Consultant’s work by ADOT will continue through the project development process.
The Consultant may continue design efforts while design submittals are being reviewed by ADOT. Doing
s0, however, in no way relieves the Consultant of the responsibility to incorporate review comments into
the design, nor does it entitle the Consultant to any additional fees as a result of making changes due to
review comments. All plans and roadway cross sections shall be true half size black and white sheets.

1062 Stage I Design Submittal

An informal review and discussion of the project shall be held at the Consultant’s office prior to the Stage
I review submittal.

140 ke Wash Traffic ge H681401D 16
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1063 Stage II Design Submittal

Subsequent to submittal of the Stage I documents, a design review meeting may be held at the project
site.

1064 Stage IIT Design Submittal

Subsequent to submittal of the Stage III documents, a design review meeting may be held at the project
site.

1065 Stage IV Design Submittal
As per Dictionary of Standard Work Tasks
1066 Final Submittal

As per Dictionary of Standard Work Tasks

40 ke Wash Traffic 1 hange H681401D 17
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RESPONSIBILITY CHART
APPENDIX B
Page 1 of 4
SCOPE
ITEM SECTION CONSULTANT ADOT OTHERS
A AERIAL MAPPING (complete) 410
1. Geodetic Control X
2. Photogrammetric Control & Panels X
3. Aerial Photography X
4. Plotter Compilation X
a. Planimetric Map X
b. Contour X
c. Topographic Map X
B CONTROL SURVEYS (complete) 410
1. Geodetic Control X
2. Horizontal X X
3. Vertical X X
4. Topographic Map X
5. Utility Locations X
6. Right-of-Way X
7. Roadway Cross Sections X
8. Drainage Cross Sections X
9. Structures Surveys X X
C ENVIRONMENTAL (complete) 420
1. Environmental Analysis Document 421 X
2. Air Quality Technical Report 422 X
3. Noise Analysis Technical Report 422 X
4. Cultural Resources Survey 423 X
D MATERIALS INVESTIGATION 415
1. Provide Soil Survey 416 X
a. Roadway X
b. Lateral Ditches X
c. Earthwork 417 X
d. Retention/Detention Ponds X
2. Provide Bridge Foundation and
Retaining/Sound ~ Wall ~ Foundation 416 X
Investigations
3. Provide Testing and Analysis 417 X
4. Provide Pavement Design 419 X
5. Materials Memorandum 419 X
1-40 Rattlesnake Wash Traffic Interchange H683401D 1 9
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RESPONSIBILITY CHART
APPENDIX B
Page 2 of 4
SCOPE
ITEM SECTION CONSULTANT ADOT OTHERS
E DESIGN TRAFFIC DATA 460
1. Gather Statistics N/A
a. 2-Way ADT N/A .
b. Turning Movements N/A
c¢. 24 Hour Traffic Counts N/A
2. Prepare Traffic Data Sheets N/A
3. Prepare Equivalent 18 Kips N/A
4. Prepare Traffic Analysis N/A
5. L.O.S. Analysis N/A
6. Comp. Traffic Control Device Plan 467 X
F RIGHT-OF-WAY 470
1. Develop Requirements 471 X
2. Secure Title Search 472 X
3. Prepare R/W Plans and Legal 472 X
Descriptions
4. Prepare Transfer Documents 472 X X
5. Provide Appraisals 472 X
6. Negotiate Right-of-Way 472 X X
7. Condemnation Proceedings 472 X
8. Testify in Court (by contract 472 X X
modification)
9. R/W Cost Estimates 472 X
10. Relocation Assistance 472 X
11. Property Management 472 X
12. Clearance Letter 472 X
G CONSTRUCTION PLANS
1. Plot Design Survey 410 X
2. Roadway Plans & Retaining/Sound Wall 440 X
Design
3. Drainage Design 450 X
4. Bridge Design 445 X
5. Roadway Lighting Plans 463 X
6 Traffic Signal Plans 463 X
7 Signing & Pavement Marking Plans 464-465 X
8 Utility Adjustment Plans 433 X
9 Maintenance of Traffic Requirements 462 X
10 Landscape Architectural Design 455 X
11 Architectural Design N/A
12 Plumbing and Mechanical Design N/A
13 Electrical N/A
1-40 Rattlesnake Wash Traffic Interchange H681401D 20
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RESPONSIBILITY CHART
APPENDIX B
Page 3 of 4

SCOPE
ITEM SECTION CONSULTANT ADOT OTHER
S

H SECTION 404 PERMIT (N/A) 453
Coordinate with Permitting Agencies
2. Prepare Permit Application

a. Forms

b. Sketches

c¢. Hydraulic Calculations

d. Supporting Documents
3. Process Permit Application

—

I UTILITY & RAILROAD 430
Utilities Conflict Identification 431
Prior Rights Information

Conduct Utility Pre-Design Conference

Review Utility Adjustment Plans

Secure Utility Relocation Schedule

Secure Utility Agreements

Process  Relocation  Schedule &
Agreement

Clearance Letter X X

Nk W=
MR A
o e

o

J COST ESTIMATES 480
1. Prepare Construction Cost Estimates X
2. Prepare R/W Cost Estimates X

K SPECIAL PROVISIONS

Roadway Construction Plans

Bridge Plans 445
Signing & Pavement Markings

Traffic Signal Plans 463
Preparation for pre-bid conference

Attend pre-bid conference

Sk W
LK K
A
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RESPONSIBILITY CHART
APPENDIX B
Page 4 of 4
SCOPE
ITEM SECTION CONSULTANT ADOT OTHERS
L CONTRACTS AND 490
SPECIFICATIONS PROCESS
1. Respond to questions on Final X X
2. Final Revisions X X
3. Addenda to Final, as required X X
4. Preparation for pre-bid conference X X
5. Attend pre-bid conference X X
M POST DESIGN SERVICES 600
1. Respond to questions on project under X X
construction
2. Review and approve shop drawings X X
3. Provide contact person X X
N VALUE ANALYSIS 1050
1. Roadway Construction Plans Review X X X
2. Bridge Construction Plans Review X X
3. R/W Plans Review
O SUBMITTAL REVIEWS 1060
1. Roadway Construction Plans Review X X X
2. Bridge Construction Plans Review X X X
3. Design Concept Report Submittal N/A
4. Environmental Reports X X X
5. Stage I Design Submittal 1063 X X X
6. Stage IT Design Submittal 1064 X X X
7. Stage IIl Design Submittal 1065 X X X
8. Final Design Submittal 1066 X X X
1-40 Rautlesnake Wash Traffic Inerchange H681401D 22
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The following is the distribution of reports, plans, estimates and special provisions as specified in
Paragraph 1060 of the Scope of Work.

APPENDIX C
DISTRIBUTION LIST
Page 1 of 2
PLANS - SPECIAL PROVISIONS - COST ESTIMATES (Stage |, Ii, Il & IV)
Location Title No. of copies
Kingman District District Engineer 1
Mohave County County Engineer 1
City of Kingman City Engineer 1
Bridge Group Bridge Design Leader 1
Contracts & Specifications Transportation Engineer 1
Kingman District Development Engineer 8
Environmental Planning Manager 1
FHWA Area Engineer 1
Materials Sr. Pavement Design Engineer 1
Materials Geotechnical Section Engineer 1
Right-of-Way Plans Manager 1
Roadside Development Manager 1
Roadway Design Section Engineer-Manager 1
Roadway Drainage Section Engineer-Manager 1
Roadway Predesign Section (30% only)  Engineer-Manager 1
Statewide Project Mgmt Section Project Manager 1
Traffic Design Traffic Engineer 1
Traffic Electrical Design Traffic Engineer 1
Utilities & Railroad Coordinator 1
CROSS SECTIONS, if required
District Development Engineer 8
Materials Geotechnical Section Engineer 1
Roadway Design Section Engineer-Manager 1
Roadway Predesign Section Engineer-Manager 1
Statewide Project Mgmt Section Project Manager 1
Traffic Design Traffic Engineer 1
AASHTO REPORT, if required

Roadway Group Assistant State Engineer 2
Statewide Project Mgmt Section Project Manager 1
1-40 Rattlesnake Wash Traffic Interchanpe H681401D 2 3
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APPENDIX C
DISTRIBUTION LIST

Page 2 of 2

Location Title No. of copies
DRAINAGE REPORT
Bridge Group Bridge Design Leader 1
Bridge Group Bridge Drainage Design Leader 1
District Development Engineer 1
Roadway Drainage Section Engineer-Manager 1
Roadway Design Section Engineer-Manager 1
Statewide Project Management Section  Project Manager 1
FOUNDATION REPORT, if required
Bridge Group Bridge Design Leader 2
Materials Geotechnical Section Engineer 3
Statewide Project Management Section ~ Project Manager 1
GEOTECHNICAL REPORT
Materials Sr. Pavement Design Engineer 1
Materials Geotechnical Section Engineer 3
Statewide Project Management Section  Project Manager 1
MATERIALS DESIGN REPORT/PAVEMENT DESIGNS
Contracts & Specifications Transportation Engineer 1
District Development Engineer 1
Materials Sr. Pavement Design Engineer 3
Statewide Project Management Section  Project Manager 1
UTILITY REPORT

District Development Engineer 1
Utilities & Railroad Coordinator 1
Statewide Project Management Section  Project Manager 1
140 Wash Traffic hange HER1401D 24
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PART B: DICTIONARY OF STANDARDIZED WORK TASKS

SECTION 400 - DESIGN WORK PERFORMED BY CONSULTANT

The Consultant shall be responsible for providing the engineering services required to accomplish the
work products identified in the Project Scope of Work. The services may include the tasks of data
preparation, data interpretation, and document preparation including scoping documents, reports, corridor
management plans, contract plans, special provisions, construction estimate, and post-design services.

402 Partnering Process

The Consultant and subconsultants shall participate in a Partnering Process consisting of the following
items:

Scope Clarification Meeting

Design Partnering Kick-Off Workshop

Participation in the Partnering Evaluation Program (PEP)

Construction Partnering Workshop

Project Close-Out

405 AASHTO Design Criteria Report

Any changes to the design criteria which result in the need for a design exception shall be submitted to the
Roadway Group for approval. The request shall describe the deficiencies not previously approved which
are not being corrected, and the justification for the design exception. The report shall be developed
consistent with Section 200. ADOT will forward the design exception request to FHWA, if necessary.
The Consultant is responsible for providing copies for ADOT and FHWA. The request shall be submitted
a minimum of fifteen (15) calendars days prior to the Stage II design submittal, in accordance with
Section 1060.

410 Surveys and Mapping

The Consultant shall review data provided by ADOT. Any field surveys required shall be suitable for
contract documents preparation and meet the technical requirements of ADOT and the State Board of
Technical Registration.

A. All surveys and mapping for projects utilizing existing roadway(s) shall be referenced and tied
directly to the existing as-built roadway centerline. The centerline shall be re-established in its
original position by locating, marking, staking and referencing the PC, PT, TS, SC, CS, ST, PI (if
possible), and a minimum of fifty (50) feet station intervals along the curves and one hundred (100)
feet station intervals on tangents. The use of offset baselines for re-establishing or defining the
existing centerline is not permitted unless approved in advance by ADOT. The centerline stationing
of the project shall be on ADOT's established field stationing.

1-40 Rattlesnake Wash Traffic Interchange H681401D 3 l
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Completed surveys shall be submitted in permanently bound books (3-ring binders are not
acceptable) with the final plans. The surveys shall include locations, stakes and references of control
points, (including the beginning and ending points of the project), PC's, PT's, TS’s, SC’s, CS’s,
ST’s, and PI's (if possible) of curves, POT's with a maximum interval of one thousand (1,000) feet,
and bench marks on alternate sides of the roadway with a maximum interval of five hundred (500)
feet. Any survey data provided must be certified by an Arizona Registered Land Surveyor. Any

coordinates used shall comply with the Arizona State Plane Coordinate System.

Surveys may include, as applicable:

1.

2.

10.

11.

12.

Base line control

Control for aerial mapping

Right-of-Way surveys

a)  Section corner and land ties

b)  Existing right of way monumentation

c) Staking of new right of way for appraisal purposes
d) New right of way monumentation

e) A "Results of Survey" map

Topographic surveys

Roadway drainage surveys

Utility locating - set control points with coordinates and elevations at five hundred (500) fi.
maximum intervals adjacent to the road and along the utility lines (See Section 430)

Centerline staking, centerline of each roadway, as applicable for field review (lath stakes at
PC, TS, SC, CS, ST, PT, and PI (if possible) at approximate two hundred (200) ft. intervals,
and at selected locations if required to define the approximate limits of construction).

Centerline and edge elevations of existing pavement at fifty (50) ft. intervals

Ties to Arizona State Plane Coordinates

Final alignment staking

Crossroads tie-ins, turnouts and driveways

Above ground utilities

Wash Traffic

pe H681401D
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D. The Consultant shall obtain any permits that may be required prior to beginning field work. A
traffic control plan may also be required. Preparation of surveys shall conform to applicable
documents referenced in Section 200, including (but not necessarily limited to) procedures, record-
keeping requirements, equipment use, and safety precautions.

E. Unless otherwise directed by the ADOT project manager, the Consultant shall be responsible for
selecting a scale that results in good plan clarity. The following scales are suggested:

1. 17 = 500" (Drainage map and R/W key sheet)

2. 17 = 50" (Construction Plans and R/W maps)

3. 1” = 30' (Landscape and Irrigation Plans)

4, 17 = 20" (Intersections, urban streets, and other items of considerable detail)

F. The Consultant may be responsible for setting R/W markers. R/W markers shall be set by an
Arizona Registered Land Surveyor after acquisition of R/W, or, in some instances, after
construction. All R/W drawings and legal instruments shall be approved and sealed by an Arizona
Registered Land Surveyor.

G. The Consultant may be responsible for delineating the R/W so that utility companies may prepare
relocation plans. Delineation with strips of plastic flagging attached to lath located at intervals shall
provide a clear delineation of the R/W. This work shall be completed immediately prior to the date
that utility company personnel are scheduled to conduct a field survey of the project.

H. Completed surveys and maps shall be recorded in an acceptable format. Upon final approval, the
books, maps and CADD files, and other diskettes, shall be submitted to the ADOT project manager.

415 Materials Design

416 Geotechnical Investigation

Geotechnical requirements contained in the Materials Preliminary Engineering and Design (MPE & D)
Manual and AASHTO Manual (Reference Section 200) on Subsurface Investigations shall be considered
as minimum requirements. These are not intended to preclude innovative methods of Geotechnical
investigations and testing the Consultant may propose. Laboratories selected by the Consultant to perform
construction materials testing and analyses must meet the requirements of ADOT's "System for the
Evaluation of Testing Laboratories." The Geotechnical Investigation will include appropriate reports, as
required, for bridge and retaining/sound barrier wall designs and pavement design.

Prior to submitting a proposal for geotechnical services, the ADOT Project Manager will schedule a
meeting with the prime designer, the geotechnical consultant and the ADOT Geotechnical Design Section
project team member. Project geotechnical issues will be discussed at this meeting and a consensus
geotechnical work plan will be developed. Any subsequent changes due to access limitations,

1-40 Rautlesnake Wash Traffic Interchange H681401D
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environmental restrictions, etc., will be reviewed and approved by the ADOT Geotechnical Deign Section
team member prior to the changed work being performed.

A.

The Consultant shall perform a Geotechnical investigation of the project in accordance with the
requirements of ADOT - the MPE & D and Materials Testing Manuals. (Reference Section 200).

The Consultant shall secure an access permit from the appropriate agency, if required, which may at
a minimum require the preparation of an equipment access plan, description of equipment types, a
plan of the test hole locations, etc. The Consultant shall adhere to all traffic control requirements
when taking samples on existing roadways. A traffic control plan may be required.

The results of the Geotechnical investigation shall be contained in the Geotechnical Report and the
Bridge Foundation Report, if applicable. The Geotechnical investigation shall include all necessary

sampling and laboratory testing and analyses of materials.

Upon approval of the Geotechnical report, the Consultant may proceed with preparation of the
pavement and/or foundation designs and the Materials Design Memorandum.

The Consultant's Geotechnical investigation shall include, but not be limited to the following as
appropriate:

1. Roadway structural section requirements and the availability of structural section materials
2. Location and depths of topsoil

3.  Soil shrinkage/swell characteristics

4.  Slope stability in embankment/excavation locations

5. Groundwater pH and resistivity conditions requiring design considerations

6.  Design values for active, at rest, and passive soil pressures

7. Allowable design loads or pressures for each foundation type

8.  Design methods for shallow and deep foundations

9.  Potential imported borrow site(s) meeting the requirements for the material(s) required (see
also Section 417)

10. Design alternatives based on Geotechnical findings

The Consultant shall include in the Special Provisions all notes related to materials found on the
final construction plans and not already covered by the Specifications.

417 Earthwork
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The Consultant shall attempt to achieve an approximate earthwork balance for the project consistent with
good engineering practice based upon the type of material and with consideration given to environmental
mitigation measures unless otherwise directed. This may be accomplished by: a) refining roadway
geometry (alignment and/or profile) utilizing ADOT Standard Drawings C-02 for slopes; b) adjustment
of ditch widths and/or back slope rates to obtain excavation of additional suitable material; c) flattening
of embankment slopes or creation of ‘false cuts’ to dispose of excess material; or combinations of a), b)
and ¢). Adjustments shall not adversely affect water quality and must be coordinated with the project
team, including the USFS coordinator, if applicable. Cost of additional right-of-way and environmental
concerns must be weighed in determining the most feasible solution for the project.

When a project requires borrow or waste sites, the Consultant shall investigate and recommend the site
requirements as outlined under paragraphs A, B, C and/or D below:

A. Current ADOT Borrow Pits

The investigation shall begin with a review of current borrow pit information available in the ADOT
Material Section. "Current" in this context means that ADOT has or is expected to have licenses for
any recommended pits that will not expire until after the estimated construction completion date.
Note that ADOT is not necessarily licensed for wasting at all current borrow pits. The results of the
investigation shall be included in the Consultant's Geotechnical investigation (see Section 416).

B. Commercial Borrow Pits

Commercial borrow pits are an acceptable alternative to ADOT borrow pits. If recommended, the
analysis and test results of the commercial borrow materials shall be included in the Consultant's
Geotechnical investigation (see Section 416).

C. New Borrow Pits

The licensing of new borrow pits for ADOT use is a lengthy process and should be considered only
in the absence of acceptable current ADOT or commercial borrow pits. If the locating, testing and
environmental analysis of any new borrow pits is required to complete the design of the project, this
work will be added to the contract by contract modification. The analysis and test results shall be
contained in a separate report submitted by the Consultant not later than the Stage III submital.

1-40 Rattlesnake Wash Traffic interchange H681401D 3 S
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D. Waste Sites

If it is determined that a designated waste site is required, the Consultant shall investigate and
recommend the nearest site where material can be wasted. (See Section 455)

418 Special Materials

In the case where a special material(s), i.e. a material with characteristics and design values out of the
normal range, is required to meet exacting design requirements, the Consultant shall coordinate with the
ADOT project manager, Materials Section, and/or the Engineering District before changing the design or
researching the location of such material(s).

419 Pavement Design

A. The Consultant shall prepare a pavement design in accordance with the requirements of the ADOT
MPE & D Manual.

B. New pavement design shall conform to the approved AASHTO method. Structural overlay design
shall conform to the Structural Overlay Design for Arizona (SODA) method.

C. The Consultant's proposed pavement design recommendation shall be included in the Pavement
Design Summary as described in the ADOT MPE & D Manual, section 505.00. "Materials Section
Design Report Standard Items" shall be used in the preparation of the pavement design report.

D. The Material Design Memorandum shall contain the Consultant's final recommendations for the
proposed pavement design, including recommendations for special provisions and construction
procedures, as described in the ADOT MPE & D Manual section 505.00, including the use of
“Material Section Design Report Standard Items”.

420 Environmental Studies

Activities that require soil and/or vegetation disturbance such as Geotechnical investigations, surveys, etc.
may not begin until the appropriate environmental clearance (i.e., cultural resources, hazardous materials,
or biological evaluations) is issued. The project’s environmental footprint shall consider all utility
relocation work required for the project. ADOT Environmental and Enhancement Group, in coordination
with the affected federal, state and local agencies and jurisdictions, will issue the required clearance.
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425

Public Information Meetings and Public Hearings

The Consultant shall provide staff and/or materials for public information meetings as outlined below if
they are found to be necessary. ADOT will be responsible for advertisement and will make arrangements
for the public information meeting. ADOT will provide a moderator and any liability insurance required.

A.

430

1-40

Public Information Meetings

The Consultant and staff shall be available, at five (5) workdays notice, to attend meetings or make
presentation at the request of ADOT. The purpose of these meetings shall be to inform the public of
and answer questions regarding the scope, details, and anticipated schedule of the project. Such
meetings and presentations may be held at any hours between 8:00 AM and 12:00 midnight on any
day of the week, except legal holidays. The Consultant will be responsible, as applicable, for the
preparation of graphics, hand-out materials, minutes of the meetings, audiovisual displays and
similar material for such meetings. All such materials shall prominently identify ADOT. The
Consultant shall expect to work with the team to finalize the agenda for any public meetings.

Public Information News Releases

The Consultant and staff shall be available, with one workday of notice, to support the ADOT
preparation of newspaper articles, newsletters, flyers, radio and TV announcements, etc. and to assist
ADOT with responses to verbal and written questions from the media and the general public. The
purpose of these news releases shall be to provide the media and public with the latest information
on the project scope, details and schedule of the project.

Utilities and Railroads
General

All work shall be performed in accordance with ADOT’s Guide for Accommodating Utilities on
Highway Right-of-Way and Utility Coordination Guide for Design Consultants.

Definitions

Utility - A facility which transmits or distributes communication, cable television, electricity, heat,
gas, oil, crude products, water, sewer, waste or any other similar commodity which directly or
indirectly serves the public.

Utility Company - A municipality, public service corporation, utility district, etc., which owns and
operates utilities that serve the general public. Unless otherwise noted, the procedures to be used
with railroad companies will be the same as those used with utility companies.

Prior Rights documentation - Documents showing that the utility company’s facility predates the
acquisition of the property for highway purposes, or that it occupies an easement or other
compensable land right. Such documents provide verification that the State is obligated to
compensate the utility company for the cost of relocations or adjustments required to accommodate
the highway project.
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U & RR - Utility and Railroad Engineering Section, Arizona Department of Transportation.

Previous Information

The Consultant shall use all available utility location information including that obtained during the
DCR phase. This information, and additional information gathered later, shall be shown on the
plans prior to submittal to the utility companies for review.

Identification of Utilities

1.

By Design Consultant - The Design Consultant shall contact and coordinate with all the
utility companies serving the project area to obtain utility facility location records and as-built
information.

By Locating Consultant - The Design Consultant shall prepare and furnish a base map with
ground controls at intervals of no more than five hundred (500) feet together with a description
of the desired area to U & RR for horizontal utility designation. This mapping will be used by
the locating consultant for identification and horizontally locating all utilities. This will be
accomplished prior to the completion of Stage II plans. The map shall be presented on diskettes
or CDs using current ADOT CADD standards. The Design Consultant shall provide a list of
requested potholes to U & RR, for use by the Locating Consultant, for utilities that may conflict
with the project. This pothole data will be obtained prior to completion of the Stage III plans.

Railroad information - The design Consultant shall request U & RR to make the initial
contact with the railroad company to obtain railroad information if railroads are involved in the
project prior to the design kickoff meeting.
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431 Utilities Conflicts and Adjustments

A.

140

The Consultant shall determine all utility conflicts which require the utility to be relocated or
adjusted and shall advise U & RR and the utility company.

The Consultant shall advise U & RR of upgrades or betterments requested by utility companies.

When property is acquired for a highway project, private utility issues are resolved as part of the
right of way acquisition. The Consultant shall coordinate these and any private utility issues with
the ADOT Right of Way Coordinator and Project Manager.

The Consultant shall arrange and conduct utility coordination meetings to facilitate identification
and resolution of conflicts based on project needs as requested by the ADOT Project Manager and
the U & RR Coordinator.

The Consultant shall be responsible for reviewing relocation plans produced by utility companies to
assure that all utility conflicts with project plans and with planned utility relocations are eliminated,
that proposed utility installations conform to ADOT’s Guide for Accommodating Ultilities on
Highway Right-of-Way and that the plans meet ADOT permit requirements.

The Consultant shall solicit submittal of and verify that prior rights documentation submitted by
utility companies represent the correct relocation area and shall submit this reviewed documentation
to the U & RR coordinator. The request for prior rights shall take place after the Stage II submittal.
Complete prior rights documentation shall be submitted to U & RR no later than the Stage III
submittal.

Only U & RR will authorize utility companies to start design for relocation of their facilities where
they have prior rights and want reimbursement for their design.

The Consultant shall prepare draft Utility Special Provisions and submit them to U & RR for
comment. This includes Section 107, Force Accounts and Line Item Specifications. Specifications
shall be drafted starting at Stage ITl and progress with the project to the PS&E Stage.

With each stage submittal listed below the Consultant shall submit a Utility Report. The Report
shall detail the recent events with regard to the progress of the utility conflicts and mitigation effort.
The efforts made shall be in accordance with a sequence of events established in the “Urility
Coordination Guide For Design Consultants”.

1. Within the first thirty (30) days after Notice to Proceed (NTP) the Consultant shall prepare a
Utility Report containing a list of all utility companies in the project area, the utility company
contact person and their phone number for submittal to U & RR.

2. At Stage II the Utility Report shall contain an update of the listing provided in item 1 above plus
an initial cost evaluation. All right of way necessary for utility relocations shall also be
identified.

3. At Stage III the Utility Report shall contain all of the above plus a list by prior rights of who is
responsible for payment of relocation work, a list of the mitigation measures by utility, a
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summary of the meetings held with each utility company - what was discussed and when, what
actions were taken to arrive at the selected mitigation measure, what pothole data were
requested and provided, a copy of all correspondence between the Consultant and each utility
company, a preliminary estimate of ADOT’s cost for utility relocations and betterment requests
by utility company for work to be included into the ADOT project. Final mitigation measures
shall be approved by the Utility and Railroad Engineering Section.

4. At Stage IV the Utility Report shall contain all of the above plus any changes to what was
previously presented, a notification of approval of utility company relocation plans as to
conformity with the project design and standard ADOT procedures and practices, a construction
schedule for each utility, a final cost estimate for each utility with approved prior rights, a final
cost estimate for each utility desiring betterments be included in with the project design and the
Final Utility Clearance Letter.

The Consultant is to work closely with the utility company and the U & RR coordinator to determine
the relocation requirements of the utility facility. The Consultant shall inform ADOT Right of Way
on or before the Stage II submittal if new right of way is required which exceeds what is needed for
the highway improvements.

ADOT’s Roadside Development Section (landscape and irrigation), Transportation Planning
Division (Traffic Counter Systems) and Transportation Technology Group (FMS) shall be treated as
utilities and consulted about their needs during the project development process. New electric
service drops and water connections for planned landscape irrigation systems, lighting, traffic
signals and FMS facilities shall be included in the scope of the project.

Utility Plans

The Consultant shall indicate all existing utilities in plan view on the Stage II plans. This should
include utility poles, pedestals and other aboveground appurtenances with an indication of overhead
line direction and all underground utilities, including drainage facilities.

The Consultant shall indicate potential areas of conflict between utility facilities and project
improvements. The Consultant shall work with the utilities to resolve all conflicts. Project plans are
to be adjusted as much as possible to avoid utility conflicts without impacting the needs of the
project or public safety. Vertical locations of underground utilities shall be shown in profiles and on
cross sections or details at Stage II at approximate normal elevation. Pothole data will be made
available to utility companies no later than Stage III plans.

The Consultant shall furnish copies of the Stage II, III, IV and PS&E project plans to U & RR and
each utility which has facilities in the area. The Consultant shall furnish copies of cross sections to
U & RR and, upon request, to the utility company . Cross section plans will be required when
existing utility facilities have been installed parallel to the roadway centerline within ADOT’s right
of way. Cross section plans shall show the location and depth of utilities running parallel to the
roadway centerline. The size of the plans, 1/2 size or full size, shall be as requested by the utilities.
In all cases, plans shall be scaleable, i.e., full size or true half-size. The Consultant shall send plans
to the utility companies, receive the comments and responses, and provide U & RR copies of all
correspondence to and from the utility companies. Utility comments and their resolutions shall be
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included on the appropriate Stage Comment Resolution Form and distributed to all team members
ten working days after the Comment Resolution Meeting.

The Consultant shall include utility relocation plans no later than the Stage I'V submittal.

433 Utility Relocations and Adjustments

Where a utility relocation may be required:

A.

1-40 Rattl

The Consultant shall identify possible alternatives (including joint use of trenches) to minimize the
number of utility conflicts and minimize the cost of mitigating conflicts.

The Consultant shall notify U & RR promptly upon determination that relocation of a utility
company facility is required. Where the utility relocation is to be included as part of the project and
where the ADOT contractor will perform the work, the Consultant shall provide U & RR with
design cost details, drawings and a summary of the construction costs for the work to be billed. The
Consultant shall use input and drawings supplied by the utility company to the extent possible.

U & RR will determine, by examination of prior rights documentation provided by the utility
company, the utility’s rights to occupy the area of conflict and who is responsible for the cost of the
relocation. U & RR will notify the utility company to relocate at its own expense, or will obtain the
necessary cost estimates and prepare the necessary utility agreements to allow for payment of utility
relocation work when it is at ADOT expense.

At the request of the utility and/or the U & RR coordinator, utility adjustments or installations may
be included in the plans and specifications for work to be performed by ADOT’s contractor. This
may require a JPA or Utility Agreement between the utility and ADOT. The PM would prepare a
JPA and the U & RR coordinator would prepare a Utility Agreement. The decision to include this
work shall be determined no later than the Stage III submittal date. Initial cost estimates shall be
provided with the Stage III submittal to assist programming and budgeting efforts.

1. Utilities with prior rights--ADOT is responsible for cost:

a. Consultant shall advise U & RR of utility company’s request for work to be included with
ADOT’s contract.

b. Consultant shall provide an estimate of the cost, or review and comment on cost estimates
provided by the utility company.

c. Consultant shall cooperate with each utility company to ensure that adequate information is
included in the bid package.

2. Additions, betterments, and utilities lacking prior rights--utility company is responsible for cost:

a. Consultant shall advise U & RR of utility company’s request, and shall advise the utility
company that approval of its request is subject to concurrence by ADOT.
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Consultant shall provide an estimate of the cost, or review and comment on cost estimates
provided by the utility company.

Consultant shall cooperate with utility company to ensure that adequate information is
included in the bid package.

The Consultant shall provide U & RR and the Project Manager the actual cost of design and
expenses for utility relocation and adjustments for inclusion in the JPA or Utility
Agreement.

434 Utility Special Provisions and Clearance Letter

A.

140

Special Provisions

The Consultant shall prepare Special Provisions and submit them to each affected utility company
and U & RR for comment at Stage III, IV and at PS&E.

The Utility Special Provisions shall include the following:

1.

2.

List of utility companies in the area, and contact person’s name and telephone number.
A statement that there are no utility conflicts or a list of utilities that are in conflict.

Work to be performed by utility companies in conjunction with the contractor during
project construction.

Completion date or schedule for each utility conflict to be resolved by each utility
company.

Work to be performed for each utility company by the Contractor.

Utility license, permit, insurance, or right of entry requirements.

Indication of all workday windows or any restrictions required by the utility the contractor
should be aware of for construction scheduling purposes, including utility outage/shut-

down limitations.

Indicate special conditions, locations or clarifications in direction related to utility facilities
or work that might affect a contractor’s bid or schedule.

Clearance Letter

The Consultant shall prepare a Utility Clearance Letter prior to Stage IV and submit it at Stage IV,
together with copies of correspondence from utility companies verifying the information, to U & RR
for review and concurrence. This shall include the Consultant’s final review and submittal of
Section 107 or other Special Provisions related to utility work.
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If there are no conflicts:
A statement that there are no utility conflicts with the project shall be used only when there are
no utility facilities needing adjustment or when all adjustments have been completed prior to
writing the Clearance Letter.
If adjustments are needed:
The Clearance Letter shall list each utility company separately, showing:
a. The name of the company, address, contact name and phone number.
b. The nature of required adjustment
c. The status of Agreements and applicable permits (City, County, Forest, State Land, etc.)
d. The status of the utility adjustment
(1) Completed

(2) To be done by contractor during construction

(3) To be done by utility company during construction, with estimated completion date or
number of working days required following milestone achievement

(4) Inprogress, with estimated completion date

435 Establishing Utility Service Connection

Utility service connections are required to facilitate operation of lighting, signals, irrigation controllers,
pump stations and FMS systems, etc. The Consultant is responsible for securing establishment of service
connections prior to construction.

A.  Steps for securing service:

1.

1-40

Consultant shall determine service need(s) based upon concept and preliminary work. This
shall be done shortly after Stage II submittal.

Consultant shall determine which utility serves the area and who the utility’s coordinator is.
This shall be done within thirty (30) days after NTP.
Consultant shall meet with the utility’s Coordinator to review the project’s proposed
construction and determine how service can be brought to the desired location(s). Preferred
location for service Load Centers and meters is just inside ADOT right of way and outside
Controlled Access. This shall be done shortly after the Stage III submittal.
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Consultant shall prepare a service request letter on ADOT letterhead for ADOT signature to
the utility with a copy to U & RR that contains the following:

a. Number of electrical services required

b. The address of each service

c. The required voltage/volume/pressure of each service
d. The load breakdown for each service

e. A brief description of the work required

f. Who is responsible for signing the utility’s service agreement and who will pay
connection/extension charges.

g. Who is responsible for paying the utility bills and to whom and where to send the monthly
billings

The Consultant shall receive and review the service agreement from the utility company which
will provide service at the location(s) requested in the service request letter.

The Consultant shall forward service agreements to the ADOT utility coordinator to complete
the agreement signing process and prepare the applicable payment agreement.

The Consultant shall include the name and phone number of the utility contact person
responsible for arranging the new service in the Special Provisions with instruction to the

Resident Engineer to contact the utility for scheduling the work when service is desired.

Consultant shall place the service address on the plans adjacent to the appropriate Load Center
and/or meter.

Consultant shall show the location of the utility service source so the contractor will know
where to excavate to/from.

The service agreement shall be signed shortly after the Stage IV (95%) submittal

B. The Consultant shall assist in the development of exhibits for transfer of right of way to utilities with
prior rights.

440 Roadway Design

The Consultant shall prepare design plans on ADOT standard sheets and construction documents for the
roadway improvements including but not limited to the following:
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A. Face sheet and List of Standard Drawings (ADOT will provide these sheets for incorporation into
the design plans)

B. General notes

C. Design sheet and index

D. Typical roadway and detour sections

E. Roadway and detour plans and profiles

F. Intersection plans and profiles, including staking plans

G. Cross road and frontage road plans and profiles

H. Retaining wall and sound barrier wall plans and profiles

I.  Earthwork quantities

J. Details

K. Special provisions

L. Annotated cross sections

M. Arizona State Plane Coordinate Ties

NOTES:

1.

Standard plan sheet size is 22" x 34" (ANSI “D” Size) with borders as specified by ADOT. All
plan sheets shall be suitable for plotting at true half scale.

Cross sections will not be part of the plans, but will be reviewed and made available to
contractor's bidding on this project. Therefore, the cross sections must be suitable for
reproduction. Horizontal and vertical scales shall be the same. Preferred scale: 17=10, (17=5
or 17’=20’ are also acceptable if special conditions warrant). Each cross section shall show the
plotted finished grade roadway template(s) including the subgrade superimposed on the plotted
natural terrain (dashed line) and shall include as a minimum the following annotation:
centerline finished grade elevation and station value of controlling roadway template on each
cross section, R/W limits indicated with symbol. Slope rates (X:1) should be shown on the
cross sections, on each side of the controlling roadway, on the last slope that connects to the
existing ground. Connecting slopes from adjoining roadways, such as median slopes, should
have both connecting slopes annotated, if applicable. The slope rate information may be
provided separately in a station by station listing as an alternative. Construction phasing,
temporary roadways and detours shall be shown on cross sections, if applicable. Manually
plotted cross sections shall be drawn on vellum grid paper. CADD computer generated cross
sections shall be plotted with a 1” grid and shall have an appropriate horizontal and vertical
tick marks (10 tick marks per inch) with 1” datum annotations (elevation on vertical and
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distance on horizontal) and shall be plotted on vellum paper suitable for reproduction.
Submittals shall be on standard 22"x 34" sheets. Cross sections shall normally be prepared at
one hundred (100) foot intervals, as a minimum, with additional sections at breaks in the
terrain unless otherwise directed by the ADOT project manager. (Cross sections shall be
included in all submittals to utility companies and as requested by other members of the team).

3. All designs shall conform with the latest Americans with Disabilities Act Accessibility
Guidelines Title I and II.

4. The Consultant shall provide the various ADOT Technical Sections involved in the design of
this project with roadway base sheets as required.
445 Bridge Design

The Consultant shall prepare designs and construction documents for structural design including, but
not necessarily limited to:

A. General plan

B. General notes and quantities
C. Foundation sheets

D. Abutment details

E. Pier details

F. Superstructure sheets

G. Screed elevations

H. Special details (if applicable)

L Stage construction sequencing details (if applicable)

J. Pile records (if applicable)

K. Special provisions and cost estimates

446 Bridge Selection Report

During Stage II, prior to preparation of final designs and construction documents, the Consultant shall
submit a Bridge Selection Report for the new bridge and/or for renovation of the existing bridge. The
report shall be prepared in accordance with the ADOT Bridge Designing and Detailing manual.
ADOT must approve the report prior to the Consultant beginning the final design of the bridge.
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The final structural plans shall reflect the most current design standards, specifications and ADOT
policy. Therefore, the Consultant shall be responsible for studying revisions to the plans made during
the development of the project and ascertaining how the structural design will be affected. The
Consultant shall work with the ADOT project manager, who will give the final authorization, in
determining the propriety of modifying the design to accommodate the revised standards,
specifications and ADOT policy. The Consultant will be compensated by Contract Modification for
any significant redesign resulting from this requirement. A final review of the applicable standards
and specifications will be conducted by the Consultant at Stage IV.

450 Drainage Design

451 Drainage Reports

A. The Consultant shall be responsible for preparing the Initial and Final Drainage Reports for
drainage.

B. The Consultant shall conduct hydrologic and hydraulic analysis and/or obtain available public
information to identify flood plains and probable flood plain impacts. The Consultant shall
determine existing and developed conditions, discharges for all pertinent drainage systems, and
existing flow patterns; assess possible drainage problems, identify possible solutions, and propose
tentative hydraulic improvements.

Part A of the Initial Drainage Report, hydrologic information, may be submitted and informally
discussed with the ADOT Bridge Drainage Section prior to detailed hydraulic analysis in order to
facilitate proper progress of the study. The Drainage Report may require additional data as it relates
to NPDES, i.e., flow analysis in ditches, intersecting drainage’s, etc., in order to adequately design
temporary erosion control structures.

Following Part A, Hydrologic Information Review, the Consultant shall conduct hydraulic analyses
of proposed flood plain modifications, hydraulic structures, and drainage-related improvements
which are proposed. The Consultant will then prepare an Initial Drainage Report consisting of both
Part A, Hydrologic and Part B, Hydraulic studies and their supporting documentation.

C. The Consultant shall prepare a Final Drainage Report, pursuant to comments and approval of the
Initial Drainage Report, based on refined hydraulic structure selections and sizing. The report shall
provide analysis of changes to existing flow patterns and the design of channels, culverts and other
drainage structures.

The Final Drainage Report shall be submitted concurrent with the Stage IIl Design submittal unless
other arrangements are made with the ADOT project manager.

452 Drainage Designs

The Consultant shall prepare designs and construction documents for drainage features including, but not
limited to:
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A. Drainage culverts and underpass structures for cattle/game crossings
B. Catch basins, manholes and connector pipes
C. Drainage Pipe and Concrete Box Culvert Summary Sheets

D. Drainage details

E. Drainage culvert profiles

F. Retention/Detention Basins
453 Section 404 Permit

ADOT with the Consultant, as appropriate, in consultation with the Corps of Engineers, will determine
the need for a Section 404 permit. If a permit is required, ADOT will process the permit application. The
Consultant shall be responsible for providing ADOT with technical data for the roadway cross drainage-
ways (i.e. typical sections, location and approximate areas of cut and fill within each drainage way) to
support the determination of need for a permit and/or the permit application.

454 Evaluation of Alternative Pipe Culvert Materials

The Consultant shall be responsible for evaluating all forms of ADOT approved pipe culverts. Evaluation
documentation shall be included with the design calculations per Section 1040. Valid designs shall be
indicated on the New Pipe Summary Sheet.

455 Landscape Architectural Design and Erosion Control Design

A. The Consultant shall be responsible for completing all temporary and permanent erosion control
plans, specifications and estimates in accordance with the ADOT Erosion and Pollution Control
Manual for Highway Design and Construction and recommendations from Roadside Development
Section.

B. The Consultant shall be responsible for completing necessary plans, specifications and estimates
required to implement the necessary environmental mitigation as required by the Final
Environmental Assessment, currently in approved draft form. This will include but not be limited to
the following:

1.  Prepare a resource protection plan that will preserve and protect existing vegetation on or
adjacent to the work site that does not unreasonably interfere with work requirements, identify
sensitive areas within the project limits to include riparian areas and key visual areas such as
rock outcrops and vegetation that are to be retained, identify potential Contractor staging sites,
equipment yards, batch plants, waste earthwork disposal sites, etc.
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2. Prepare site-specific reclamation and re-vegetation plans and seeding specifications in
coordination with Roadside Development Section.

3. If the project earthwork cannot be balanced and waste site(s) are proposed on Forest lands, the
Consultant shall coordinate with the National Forest on possible waste sites and recommend
treatments for disposal of the materials. If waste sites are approved on Forest lands, the
Consultant shall develop complete contour grading plans that will provide variable slopes with
smooth and rounded transitions and will preserve existing vegetation, land forms and drainage
patterns.

C. The Consultant shall be responsible for the preparation of the Storm Water Pollution Prevention
Plan (SWPPP) to meet the requirements of Section 402 of the Clean Water Act (NPDES). This
shall include the preparation of the SWPPP Standard Sheet and the preparation of erosion control
plans for the project in accordance with the ADOT Erosion and Pollution Control Manual for
Highway Design and Construction and recommendations from Roadside Development Section. The
erosion control plan shall show the location of the temporary erosion and sediment control features
necessary to prevent storm water pollution and shall include erosion control summary sheets, erosion
control details, erosion control plan sheets, specifications and estimates. The permanent erosion
control features shall be shown on the roadway plans and as appropriate, specified in the special
provisions.
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460 Traffic Engineering Design
461 Traffic Engineering Study
The Consultant shall perform a Traffic Engineering Study which addresses those concerns that are
appropriate for the project. The study shall provide all necessary data not already furnished by the
Department. It is expected that the Consultant will make one or more visits to the project site to

familiarize themselves with any issues that may have any bearing on the success of the project.

The Traffic Study should also address the items listed below. The items listed are intended only as a guide
and are not meant to necessarily limit the scope of the study:

A.  Average Daily Traffic

B. Turning movements at each intersection
C. Accident Data and Analysis

D. Access Control

E. Signing

.“1'1

Pavement Markings

G. Pass/No Pass Zones
H. Speed Zones
I.  Signal Warrants

J.  Left and Right Turn Warrants

K. 30th Hour Design Hour Volume

L. Peak Hour Volume

M. Bicycle Activity

N. Pedestrian Activity (ADA Requirements)
0. Parking

P.  School Zones

Q. Appurtenances (guardrail, barriers, etc.)

R. Channelization, Turning Templates
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S.  Signal Phasing & Timing
T. Capacity

Note: The need for these items will vary depending on the nature and locale of the work.

462 Traffic Control Plans

When required by the complexity of the project, the Consultant shall prepare an appropriate phasing
plan for the project. The plan shall be consistent with good constructability, taking into account the
contractor’s probable approach to the work and the cost and inconvenience to local businesses and
residents. Phasing and project duration should be coordinated through the Project manager, the
Construction District and Contract & Specifications Services.

Once the project phasing has been determined, the Consultant shall prepare a traffic control plan
which may be as simple as a few paragraphs in the Special Provisions outlining which setups in Part
VI of the MUTCD or the ADOT supplement are to be used or may be a set of detailed plans showing
exact configurations of traffic control devices for the project. A summary of quantities and duration
along with an estimate of costs and any special provisions shall be provided by the Consultant at each
stage of the project beginning with Stage II.

New construction, reconstruction, pavement rehabilitation, overlays, bridge widening or repairs and
other similar work generally will have a significant impact on traffic operations and will normally
require a set of Traffic Control Plans with quantities, duration, unit prices, and special provisions.

The following categories of projects generally have a low impact on traffic operations and do not
normally require traffic plans:

A. Landscaping projects of short duration
B. Signal projects

C.  Scour protection projects

D. Fencing projects

E. Sound wall projects

F.  Signing projects

G. Lighting and other electrical projects
H. Sidewalk and ADA ramp projects

I.  Bike lane projects
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J.  Rest area construction projects
K. Minor surface treatments (Chip Seals)

Special Provision 701 DETRM can be used for projects that fall into the low impact categories. This
special provision provides pre-determined unit prices for all of the likely pay items. There are,
however, two lump sum items which must be computed. Item 7010001 is intended to provide a
summary of the anticipated cost of the devices to be used on the project. This item shows in the bid
schedule as a fixed price. The second lump sum item, 7010006, allows the contractor to recover his
costs for furnishing, placing, and removing the various devices during the construction.

Two other pay items may be included in the bid schedule, when appropriate. Both items require the
contractor to provide a bid amount. The items are 7010010, Temporary Concrete Barrier and
7010012, Temporary Impact Attenuation Devices.

463 Intersection Signalization and Roadway Lighting

The designer shall prepare construction documents for installation of traffic signals. Installations for
future signals may require only conduits and pullboxes.

The designer shall comply with ADOT’s current lighting policy and provide a complete set of roadway
lighting construction documents including, but not limited to:

A. Complete freeway lighting including mainline, entrance and exit gore areas, ramps, and crossroads.
B. Underdeck Lighting.
C. Sign Lighting.

The designer shall in accordance with Section 430 of the Dictionary of Standardized Work Tasks and the
project scope of work coordinate with the local electric utility to provide electric service. If warranted, the
designer shall advise the project manager of the need for an IGA with the local jurisdiction for funding,
maintenance, and energy costs.

464 Signing Plans

The Consultant shall prepare designs for signing that are consistent with current signing practice and in
conformance with the Manual on Uniform traffic control Devices (MUTCD), the Traffic Engineering
Design Manual, the Manual of Approved Signs(MOAS), and Traffic Group’s Sign Sheeting Guidelines,
dated May 31, 1996. Freeway signing within the MAG system shall in addition conform to the MAG
network Signing Plan, dated January 1992.

A signing summary shall be provided in the project plans. Non-standard signs shall be detailed on the
project plans following the formats given in the above referenced documents. The signing summary , a
detailed estimate of costs, and any special provisions shall be included with each submittal beginning with
Stage IL

1-40 Ratlesnake Wash Traffic pe HGR1401D

52
252



200.01 Contract No. 08-23

465 Pavement Marking Plans

The Consultant shall prepare permanent pavement marking designs for the roadways within the project
limits to show center, edge and lane line striping, stop lines, crosswalks, arrows, legends, and symbols,
raised or recessed pavement markers, object markers, delineation or other markings as may be consistent
with the needs of the project and in conformance to the requirements of the MUTCD, the Traffic Design
Manual, and the Standard Drawings. The Consultant shall confer with the district representative and
Traffic Group to determine which types of marking or delineation materials are appropriate for the project.
The summary of quantities, a detailed estimate of costs, and any special provisions shall be included with
each submittal beginning with Stage II.

466 Intelligent Transportation Infrastructure

The designer shall prepare construction documents for elements to be included in the project for
accommodation of the Intelligent Transportation Infrastructure in accordance with the ADOT Freeway
Management System Design Guidelines.

470 Right-of-Way
471 Right-of-Way Requirements Determination

The Consultant shall determine the requirements for new right-of-way (R/W) and easements, including,
but not limited to, new roadway R/W, slope easements, drainage easements, temporary construction
easements, waste site R/W, access control R/W, borrow source R/W and haul road R/W.

The Consultant shall submit to ADOT, in writing, the preliminary R/W requirements on or before the
Stage II design submittal and the final R/W requirements on or before the Stage III design submittal. No
revisions or additions to the R/W requirements will be allowed after the Stage III submittal without the
approval of the ADOT project manager.

The new R/W requirements shall be submitted in triplicate to ADOT for review and shall include the
following as a minimum:

A. A letter indicating the project name, contract number, project location, originator of report (Firm’s
Name), submittal date and submittal type (Stage II or III).

B. A plan of sufficient scale and detail to show the existing and proposed roadway R/W and proposed
easements.

C. Type of acquisition required:
At the Stage IT submittal, the new requirements may be estimates of the final R/W with enough

definition to identify all ownership’s that will be affected. The preliminary requirements should be
large enough to cover all possible R/W needs.
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At the Stage III submittal, the new requirements shall be accurately defined with widths, lengths,
stations, offsets, etc.

472 Right-of-Way Acquisition

If new R/W is required for the project, ADOT will acquire all necessary R/W and easements. Based on
the requirements provided by the Consultant, ADOT will:

A. Prepare final R/W plans and associated documents necessary for R/W acquisition (Final plans may
be prepared by others)

B. Acquire necessary R/W including easements, material sites and waste sites

C. Obtain the necessary authority to proceed with the various phases of property acquisition

D. Prepare the necessary data for Transportation Board resolutions and project clearance letters
473 Temporary Entry Documents

A temporary entry document for entry to each parcel for any or all of the following activities is required:
Geotechnical investigations, and design or construction survey work. The Consultant shall notify ADOT
of the need for any temporary entry documents no later than thirty (30) days after the notice to proceed.
ADOT will obtain the appropriate owner's signature. The Consultant may not enter any such property
prior to approval of the temporary entry documents by ADOT.

480 Cost Estimates

The Consultant shall prepare combined and detailed estimates (cost estimates) in the format recommended
by Contracts and Specifications Section. The cost estimate shall include a recapitulation sheet concurrent
with each review submittal. Computer generated estimate forms may be used, provided the format is
approved by the Contracts and Specifications Section. At the Stage Il review, the Consultant shall prepare
a bidding schedule and concurrently with each review submittal thereafter. ADOT will provide the
necessary format.

The budgeted cost for this project is indicated in Section 140 of this Scope of Work. The Consultant shall
immediately advise ADOT, in writing, if there is any reason to believe the project cannot be constructed
within the allocated budget. The Consultant shall identify options to maintain the project within budget,
including shortening the project, revising criteria, or phasing changes.

485 Specifications

The Consultant shall be responsible for identifying critical elements of construction, including, but not
limited to, construction limits, access requirements, potential night construction, coordination with
affected local agencies (police, fire, USFS, etc.), traffic lanes open, scheduling of work time (bar chart
format illustrating estimated construction time), utility trench close ups, incentives and liquidated
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damages, State-furnished materials, critical materials requiring pre-bid purchase, and limitations
specifically addressed in the environmental, right-of-way, and utility clearances.

490 Special Provisions

The Consultant shall prepare Special Provisions for items, details, and procedures not adequately covered
by ADOT's Standard Specifications and Stored Specifications. Unusual requirements necessary for
obtaining permits for hauling materials shall also be included. Special Provisions shall be submitted at the
Stage III and Stage IV project reviews. Final Special Provisions shall be sealed by the engineer in
responsible charge. The Consultant shall be responsible for incorporating any specifications provided by
ADOT technical sections into the draft and final Special Provisions. ADOT shall review all submittals of
Special Provisions and the Consultant will prepare the final Special Provisions.

495 Contracts and Specifications Process

The Consultant shall, under the direction of ADOT, support the Contracts and Specifications process after
completion of the Final Submittal stage leading to the complete bid documents as follows:

A. Promptly answer questions relative to the plans, quantities, and Special Provisions.

B. Make any necessary corrections to the plans, typical sections, Special Provisions, quantities, notes,
etc. as required.

C. Prepare any addenda required to clarify the work included in the contract documents as requested by
the Contracts & Specifications section. The addenda shall be prepared immediately upon request.
Addenda may be required based on the project inspection with the assigned ADOT Resident
Engineer, questions developed in the pre-bid conference, or conditions discovered by bidders during
the bid period.

D. The Consultant shall, prior to the pre-bid conference be prepared to walk the project with the
assigned ADOT Resident Engineer to discuss the plans and details.

E. The Consultant shall be prepared to attend the pre-bid conference, if one is scheduled, and present an
appropriately-sized display showing the project layout, proposed traffic control and construction
phasing, and shall be prepared to discuss other constraints so that the potential bidders will be better
able to relate to the intent of the construction of the project. The Consultant shall respond to
questions related to the plans, details and special provisions.

F. The Consultant shall be prepared to assist in the analysis of bids, including: determination of
reasonableness and justification of cost variances, analysis of original cost estimate compared to
contractor bid costs.
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SECTION 600 - POST DESIGN SERVICES

ADOT will coordinate all post-design services and will act as the principal initial contact for post-design
questions. The Consultant shall be responsible for the post-design services described below. Post-design
services will be added to the contract by contract modification.

A.

The Consultant shall be available, within twenty-four (24) hours of notification, to respond to
questions in the field that may arise relative to the plans, details, or special provisions during
construction.

The Consultant shall review and approve shop drawings, erection procedure plans, and form work
details, review proposals for substitutions or "approved alternates," assist the resident engineer in
developing change orders, and provide other engineering services required to facilitate construction
of the project.

The Consultant shall appoint a responsible member of the firm to be the contact person for all post-
design services. This person shall be continually available during the course of construction for
review and updating of design plans.

The Consultant shall make every reasonable effort to process any material presented for review in a
prompt manner.

The Consultant may be required to attend the Pre-Construction Partnering Workshop and/or utility
coordination meetings.
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SECTION 700 - MATERIALS FURNISHED BY ADOT

710 Surveys and Mapping
ADOT will provide the following materials, as available:
A. Horizontal and vertical control for existing alignments
B. Descriptions and values for Geodetic control
C. Field Survey
1.  Planimetric maps
2. Topographic maps
3.  Digital Terrain Model
4.  Profile maps
D. Control for aerial maps
E. Photogrammetric Mapping (Contour Interval =2 ft.)
1. 1"=50"photogrammetric mapping
2. 1" =100 photogrammetric mapping
3. 1" =50"Digital Terrain Model
4.  1"=100"Digital Terrain Model
F.  Photo mosaic
G. Aerial photos

H. ADOT State Plane Coordinate Grid Adjustment Factor(s)

720 Materials Investigation
ADOT will provide the following materials:
A.  Geotechnical Report if applicable

B. Pavement Design Summary if applicable
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C. Materials Design Report if applicable

D. ADOT will provide review of all submitted reports prepared by others for this project.

730 Record Documents
The Consultant shall obtain the following ADOT drawings:
A. Available "as built" plans, of existing conditions

B. Available right-of-way plans of existing conditions

740 Traffic Data
The Consultant shall obtain from ADOT the following design traffic data:
A. Current and design year ADT

B. K,D,and T factors

750 Environmental Studies

In addition to the Final Environmental documents, ADOT will provide, at the Consultant's request, any
available environmental data prepared for this project (such as cultural resource surveys and
investigations).

760 Base Sheets

ADOT will provide the Consultant with one (1) reproducible copy of each of the following base sheets as
required for completion of the project plans. For Intergraph compatible CADD systems, these items will
be provided on computer diskettes.

A. Roadway Design Section sheet

B. New Pipe Summary sheet

C. Barrier Summary sheet

D. Reinforced Concrete Box Culvert Summary sheet

E. Roadside Development Section sheet

F. Corrugated Aluminum Pipe Extensions Summary sheet
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G. Corrugated Steel Pipe Extensions Summary sheet
H. Combination Barrier and Pipe Summary sheet

I.  Cell Libraries (CADD only)

J. Font Libraries (CADD only)

K. Face sheet

L. List of Standard Drawings sheets

M. Traffic Design Section sheets

N. Traffic Operations Section sheets

O. Right-of-Way Plans Section sheet

770 Final Design Concept Report

The Final Design Concept Report will be provided to the Consultant.
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SECTION 1000 - CONTRACT ADMINISTRATION

1010 Arizona Department of Transportation

ADOT's Project Manager shall:

A.

Conduct ongoing reviews of the Consultant's progress in performing the work and ensure timely
comments from the technical units.

Direct design consensus status and team building meetings with all appropriate partners at the start
and on a monthly basis during the project development period.

Review the Consultant's billings
Review and evaluate the Consultant's requests for extension of time and supplemental agreements

Review all correspondence with public agencies prior to the Consultant's mailing of any
correspondence

Coordinate the distribution of public information
Provide a focal-point contact for all questions, requests, and submittals

Coordinate project scheduling with the Consultant, ADOT sections, and ADOT Program and Project
Management Section.

1020 Consultant

The Consultant shall:

A. Establish, furnish and maintain suitable office facilities to serve as the project office for the duration
of the project in the location specified in the Consultant's technical proposal

B. Maintain an adequate staff of qualified support personnel to perform the work necessary to complete
the project

C. Establish internal accounting methods and procedures for documenting and monitoring project costs

D. Establish and maintain contract administration procedures, which will include supplemental
agreements, time extensions and subcontracts

E. Include the complete TRACS number and project name on all correspondence related to this
contract.
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F. Participate in design consensus, status and team building meetings with all appropriate partners at
the start, on a monthly basis during the project development period and as needed to maintain the
design schedule. If requested by the ADOT project manager, the Consultant shall act as the lead.

The Consultant is responsible for the accuracy and completeness of contract documents and related design

prepared under this project. The plans will be reviewed by the project team including representatives of

ADOT technical sections for conformity with ADOT procedures and the terms of the contract. Review

by ADOT does not include detailed review or checking of design of major components and related

details or the accuracy with which such designs are depicted on the plans.

1021 Project Control

The Consultant shall provide data, in the format specified by ADOT, upon request to monitor costs and
manpower and to report progress.

The project control system may include features to:

A. Determine and highlight critical path work from initial plans as work progresses
B. Identify progress against schedule for each identified work item

C. Forecast completion dates from current progress

D. Highlight rescheduled work in any area which is out of the required sequence

E. Determine any physical area that requires more resources than originally allocated
F.  Forecast future conflicts in any area

G. Provide estimates of time, manpower, and dollars required at the lowest work element tracked, based
upon current expenditures versus schedule

H. Provide the capability of random inquiry concerning the status of any work element in terms of
schedule, manpower, and dollars

1-40 ke Wash Traffic i c H681401D 6 1

261



200.01 Contract No. 08-23

1022 Subcontract Services

Due to the nature and scope of the required services, it may be desirable for the Consultant to subcontract
portions of the work. However, the subcontracting firms must be approved in writing prior to initiation of
any work. The volume of work performed by the subcontractors shall not exceed 49 percent (49%) of the
total contract value.

1023 Project Related Correspondence

The Consultant shall furnish written documentation of communications between the Consultant and any
party pertaining specifically to this project to ADOT for their records within one week of the
communication. The Consultant is responsible for recording and distributing to the participants the
minutes of all meetings pertaining to this project within one (1) week of the meeting.

1024 Quality Control

The Consultant is responsible for the accuracy and completeness of the plans and related design prepared
under this contract and shall check all such material accordingly. The Consultant shall have a quality
control plan in effect during the entire time work is being performed under this contract. The plan shall
establish a process whereby plans, calculations and documents submitted for review shall be clearly
marked as being fully checked by a qualified individual other than the originator. Non-compliance will be
sufficient cause for rejection of submittal. Periodic Quality Control audits may be performed by the
ADOT project manager.

The Consultant shall submit the quality control plan to ADOT for approval within fifteen (15) working
days of receipt of written Notice to Proceed. The plan shall comply with the requirements of Section
1025. The plan shall address as a minimum: checking procedures, training of employees in quality
requirements, methods of monitoring and documenting quality control activities.

1025 Quality Control Plan Requirements

A. Identification of key personnel and definition of specific responsibilities:

The plan will identify, by name, the specific project personnel and their individual responsibilities
relative to the project and the Quality Control process.

B. Technical review process:
Technical review shall be distinguished from checking. Checking is for verification of the accuracy
of the documents; technical review is for the verification of the overall design concept of the project.
As a minimum, technical review will do the following:

1.  Determine the adequacy of the design process to achieve the desired goals

2. Evaluate the general selection and sizing of materials and equipment
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3. Determine if all viable alternatives have been considered
4.  Determine the practicality of the design concept
5. Determine if legal and physical restraints were considered
6. Determine if the design theory, concepts, and project layout are logical
7. Determine applicability of computer programs used
8.  Determine if the technical specifications are sufficiently comprehensive
9.  Determine the constructability of the selected design

C. Checking procedures:
The checking process should assure that all documents produced, including, but not limited to,
plans, reports, calculations, specifications, special provisions, estimates, and schedules, are
thoroughly checked by an individual equally competent to the originator of the document to verify
accuracy. The process will address resolution of conflict and assure agreement of computer
programs and procedures for checking computer input and output. Checking shall not only confirm
the accuracy of calculations, but shall include a thorough review of the proper use of Standard
Drawings, Drafting Guide, Project Design Guidelines, and other manuals and documents referenced
under Section 200.

D. Program to train employees in the quality control requirements:
The training program should provide an opportunity for all project staff to become familiar with the
design and the quality control process that will be required on this project. Particular attention
should be directed to defining specific individual responsibilities and assuring their understanding.

E. Process to monitor and document quality control activities:
A method for monitoring and documenting the required processes is essential to achieve desired
results. This process should easily and quickly verify the entire Quality Control process. A

checklist should be developed for quick reference and periodic review by the Project Principal and
ADOT.

1-40 Ratlesnake Wash Traffic Interchange H681401D 63

2.63



200.01 Contract No. 08-23

1026 Consultant Personnel

The Consultant's work shall be performed and/or directed by the key personnel identified in the
technical/fee proposal presentations by the Consultants. Any changes in the indicated key personnel or
the Consultant's officer-in-charge of the work, as identified in the Consultant's proposal, shall be subject
to review and approval by ADOT.

1027 Site Visit

The Consultant shall make arrangements to visit to the project site, with agency representatives as
appropriate (ADOT, FHWA, National Forest and other interested persons), at least two (2) weeks prior to
the visit. The visit will be held within fifteen (15) working days of the receipt of written Notice to
Proceed, or as otherwise instructed by the ADOT project manager. Within seven (7) calendar days of the
site visit, the Consultant shall issue to ADOT a brief written report including observations, discussions,
and any questions pertaining to the scope or level of effort of the project. The purpose of this visit is to
acquaint key personnel with the details and features of the project to facilitate the design process.

1030 Acceptability of the Work

The plans, design, requested calculations, reports and other documents furnished under this Scope of

Work shall conform to "standards-of-the industry" quality. Criteria for acceptance shall be a product of

neat appearance, well organized, accurate and complete, technically and grammatically correct, checked in

accordance with the approved Quality Control program, and with the designer, maker and checker

identified.

1040 Design Documentation

A. If requested, the Consultant shall submit any design notes, sketches, worksheets, and computations
to document the design conclusions reached during the development of the contract documents to

ADOT for review.

B. Structural calculations will only be submitted when requested by the Bridge Group and for specific
elements.

C. At the project completion (immediately prior to the bid advertisement), a final set of project
documentation sheets, sealed by a Professional Engineer, Landscape Architect, or Architect,
registered in the State of Arizona, shall be submitted with the record set of plans and tracings.

D. Project Documentation shall include, but are not necessarily limited to, the following data:

1.  Design criteria used for the project

2. Right-of-Way calculations (including easements)

3. Geotechnical reports for the pavement and/or bridge design
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4.  Documentation of decisions reached resulting from meetings, telephone conversations or site
visits

5.  Drainage reports
6.  Field survey notes and computations
7. Calculation of quantities

E. Computer-Aided Design and Drafting (CADD) Standards for all Projects related Deliverables.
ADOT shall retain all rights and ownership of all Electronic Files and Hardcopy Deliverables
throughout the Design Phases.

1. General Specifications

All drawings to be archived shall conform to ADOT drafting and CADD standards, including
CADD file naming convention. The current ADOT approved version of Bentley’s MicroStation
software will be used. All graphic files shall be provided in MicroStation’s native design file
(.DGN) format, and contain data in vector format only. Digital Terrain Model (DTM) files shall be
produced with Bentley’s InRoads/Site/Survey Select CAD compatible file formats. Raster data shall
not be accepted unless otherwise stated by ADOT. Use of non-MicroStation vector format and
subsequent translation of graphic files to the .DGN format shall not be acceptable. No zipped files
will be accepted. Reference files are not to be copied into the plan sheets master file.

All final project documentation, electronic (DGN, ASCII, ALG, DTM, project wide reference files,
etc.) or hard copy, shall be packaged separately, suitably labeled and delivered to the assigned
ADOT project manager with 2 copies on CD-ROM (multiple CD’s will be allowed) and are the sole
property of the State of Arizona. ADOT cells are not to be modified unless approved by ADOT.

All CD deliverables shall contain an electronic Index of Files on the CD and a letter of transmittal to
the designated areas and shall be labeled with the information stated below:

Identification Label for CD and Case:

e Prepared By:

e Federal Project Number:

e Route:

e Milepost (Beginning/Ending):

o Prefix (Rt, Co, MP) and TRACS Number:
e Project Name:

e Type of Files:

e Creation Date:

e Disc (#) of (total #)

2. Specific ADOT Group Requirements
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In addition to the CADD requirements stated above in the General Specifications, all designers of
ADOT projects shall provide the following information requested by the individual technical areas.
If unclear about items needed for your project, please contact the Project Manger.

Bridge Group Identification Label

a. Structure Number (4 digit number)
b. Structure Name (i.e. Wildcat Wash Bridge)
c. Type of work category:

Major Structure — New Bridge
Bridge Replacement

Minor Structure

Deck Rehabilitation

Hinge, Deck or Joint Repair
Barrier Replacement

Bridge Widening

Scour Protection

Seismic Retrofit

e © © © © © © o o

Materials Group (Geotechnical)

The ADOT and Geotechnical Consultant Engineers shall turn in the Engineer stamped vellums
and electronic files to the ADOT Project Manager. The Geotechnical Consultant Engineer
shall also provide one copy of the electronic files to the ADOT Geotechnical Engineer.

Roadway Engineering
See General Specifications.

Right of Way Group

All R/W plans to conform with current R/W Plans Standards and Manual. When all comments

have been addressed, the designers of ADOT projects shall submit the following:

a. Beginning and Ending Mileposts in tenths of a mile

b. Revised Calculation Book sheets and Point ID sheets, if necessary.

¢. An ASCII coordinate electronic file in the following format: Point Number, Northing,
Easting, Description using commas as delimiters, Designers of ADOT projects shall
ensure this file is free of extraneous text such as page numbers, headers, batch commands,
etc. This file shall be such that it can be imported into a COGO program without
reformatting by ADOT Right of Way Plans Section. Only numeric numbers shall be
accepted.

d. One (1) half-size print of the Final Right of Way Plans set.

e. One (1) full-size set of sealed and signed mylars trimmed to 22” x 34”

Traffic Engineering

Upon final design approval for any and all work that involves Traffic Engineering/Design, the
Traffic Engineering Group requires that the following CADD related deliverables be submitted
to the Traffic Engineering Project Manager for adherence to ADOT’s CADD Standards:

a. All SignCad files shall be submitted in ADOT’s current version of SignCad (.SGN).
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b. All design CADD files associated with Traffic Design, including Traffic Signals, Signing,
Pavement Marking, Traffic Control, Pre-Design, HES Projects, and Permit Designs, shall
be submitted in ADOT’s current version of MicroStation 2D format (.DGN)(2D).

Engineering Surveys (Location Surveys and Photogrammetry)

In addition to the CADD requirements stated in the General Specifications, all designers of
ADOT projects shall provide the following information to the Engineering Survey Section:
Ground Adjustment Factor (GAF):

Contour Interval (CI):

Project Scale:

Horizontal and Vertical Datums:

Arizona Zone:

Hard copy of reports including any plots

e © © o0 o ©

Based on the Scope of Work, select the items to be delivered:
a. Hard Copies shall consist of the following:

® Field notes

° Sketches

® Transit and Level books
® Plots

e Reports

b. (DGN) file containing graphical representation of the project (i.e. Planimetrics and
contours).

c. (.3D) file containing graphical representation (i.e. breaklines and random points) to
produce the DTM.

d. (.DTM) containing Engineering Surveys approved features that make up a correct surface
representation.

e. (.ALG) file containing the project alignments. (RPT) file including curve data from the
alignment.

f.  ASCII (.CSV) files shall contain the following:
1. File Header information:

Project GAF

Project Datums

Arizona Zone

Basis of Alignment

Basis of Stationing

Basis of Horizontal Control

Basis of Elevation

Basis of Bearing

2. All Project Control

3. Section Corners
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R/W Monumentation
Structures

Edge of pavement

Centerline and driving stripes
Other features as requested

XN s

Note: Two (.CSV) files shall be submitted, one containing the RAW survey data and another
containing the Edited survey data.

g. All film negatives used to map a project

h. Scanned images and/or diapositives used to map project
i. Aerotriangulation files used to control photography

j.  Orthophotos produced for the mapping project

k. Record of Survey: When requested, Record of Survey shall be in electronic (DGN / .PDF)
format with a stamped original.

1. Pictures: Upon Request pictures shall be taken for all structures including end of pipes, and
headwalls, caps, and any unnatural terrain feature in a (JPG or .BMP) file format (check
scope of work).

If unclear about items needed for your project, please contact the Engineering Survey
Section.

ADOT PROJECT MANAGER:

All survey and photogrammetry projects shall be submitted to the Engineering Survey Section
through the ADOT and consultant project manager, for verification of deliverables and
archiving purposes. A notification of findings shall be sent to the project manager after
completion of project review.

1050 Value Analysis

"Value Analysis", also know as “Value Engineering” consists of those tasks performed by a Value
Analysis Team in accordance with the Value Analysis Program Manual as referenced in Section 200 of
the Scope of Work and available from the ADOT Value Analysis Section. Any studies or other activities
of a similar nature, shall not be referred to as "Value Analysis" or “Value Engineering.”

The design team is encouraged to recommend value analysis for ADOT standards and specifications, as
well as for elements of the project.
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1051 Value Analysis Team

The value study will be performed by a value analysis team consisting of ADOT personnel, personnel
from consultants or outside agencies, or some combination of these sources. The design team shall
cooperate fully with the value analysis team, providing necessary background information for analysis. At
the discretion of the project manager, the design team may be requested to assign one of its representatives
to the value analysis team.

1052 Design Team Responsibilities

A.

The design team, upon notification of the approval of a value analysis, shall compile appropriate
data for analysis and make a presentation to the value analysis team, in accordance with the Study
Plan prepared by the value engineer. The design team shall communicate and cooperate fully with
ADOT’s value engineer and the value analysis team.

It is expected that the elements necessary for a value study can be assembled and delivered by the
design team with minimum expenditure of effort and time under its normal design procedures in
approximately four (4) working days. The design team will be allowed to budget thirty-two (32)
man-hours for data compilation, the presentation, and study response, if appropriate. If the design
team is requested to furnish a representative to participate as a member of the value analysis team,
additional hours may be necessary. Although costs for value analysis activities are not identified as
a separate expense item for accounting purposes, the design team shall report the hours expended
and estimated costs of labor and materials to the ADOT value engineer for cost tracking and value
analysis program evaluation purposes.

In accordance with the Program Manual, the findings and recommendations of the value study will
be forwarded to the ADOT project manager for review. The project manager will review the value
analysis recommendations with the project team and respond to the Value Analysis section as soon
as practical indicating acceptance, possible acceptance pending further investigation, or rejection of
each recommendation. The design team shall implement the approved recommendations of the
value study. If significant effort is required, the additional work will be added to the Scope of Work
by contract modification.

1060 Reviews and Submittals

A.

1-40

Review and coordination of the Consultant's work by ADOT will continue through the project
development process. The Consultant may continue the design work while design submittals are
being reviewed by ADOT. Doing so however in no way relieves the Consultant of the responsibility
to incorporate review comments into the design, nor does it entitle the Consultant to any additional
design fees as a result of making changes due to review comments.

Partnering Workshops

1. If requested by ADOT, the Consultant shall participate in joint progress meetings and
consensus sessions with other designers on this corridor.
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2 The Consultant shall participate in a Construction Partnering Seminar after the project has
been awarded and prior to the start of construction.

C. Submittals for review shall be made when the studies and/or plans have been developed to the
following levels of completion:

1. Quality Control Plan
2. Stage I design

3. AASHTO Report

4. Stage Il design

5. Stage Il design

6.  Stage IV design

D.  This project may be subject to a constructability review. The Resident Engineer or other assigned
District representative will be the leader of the constructability review which would normally occur
after the Stage III submittal and before the Stage IV submittal.

E.  Copies of review submittals and finalized documents shall be distributed by the Consultant in
accordance with the Distribution List maintained by the Statewide Project Management Section (see
Appendix C) or as per the ADOT project manager's instructions. The appropriate name for each
position may be obtained from the ADOT project manager upon request one week prior to any

submittal deadline. All deliveries shall be by hand or overnight courier. All plans and cross sections
shall be half-size black and white sheets.

1061 Environmental Reports - N/A

1062 Stage I Design Submittal

An informal review and discussion of the project shall be held prior to the Stage I review submittal. The
meeting shall take place as soon as the Consultant has established pre-initial roadway alignment, typical
roadway sections, and a tentative plans layout for the project.

The attendees shall consist of the Consultant, the assigned design team including ADOT staff involved in
the project design, the ADOT project manager and other concerned personnel invited by the ADOT
project manager.

A. The following material shall be developed and submitted to the ADOT project manager for review:

1. Initial typical roadway sections

2. Initial roadway plan and profile sheets at the scales set in Section 410.
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3.  Tentative plans layout
4.  Initial environmental mitigation measures

5.  Request for utility designation services

1063 Stage II Design Submittal

A. The following material shall be developed and submitted for review:

1. Typical roadway and detour sections
2. Final roadway geometry and preliminary roadway and detour plan and profile sheets
3. Location of existing utilities and identification of initial utility conflicts

4. Utility report

5. Preliminary R/W and easement requirements

6. Preliminary roadway drainage plans and details and Initial Roadway Drainage Report
7. Bridge Drainage Report

8. Bridge Selection Report

9. If required, draft applications for environmental permits including preliminary input for
Section 404 permit

10.  Any significant change in engineering data supporting previous environmental decisions or
applications

11.  Preliminary summary of required environmental mitigation measures

12.  Preliminary Landscape Architectural plans with proposed sources of power and water.

13.  Preliminary development of intersection plans including basic geometry and channelization
14.  Preliminary layouts for proposed retaining and sound barrier walls

15.  Preliminary construction sequencing plans

16.  Final Geotechnical Report

17.  Final survey information
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18.

19.

20.
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Initial quantities and cost estimate

Preliminary roadway cross sections at one hundred (100) ft. intervals, as a minimum, with
additional sections at breaks in the terrain. See Section 440, Roadway Design.

Preliminary summary of earthwork quantities

The Geotechnical Report shall be submitted to ADOT for review and approval a minimum of fifteen
calendar days prior to the Stage II Design Submittal.

1064 Stage III Design Submittal

A.

1-40

The following material shall be developed and submitted for review:

1. Final typical roadway and detour sections

2. Pre-final roadway and detour plan and profile sheets

3. Identification of final utility conflicts and preliminary plans of utility installations and/or re-
locations to be included in project construction

4.  Pothole data made available to utility companies

5. Utility report

6.  Final R/W and easement requirements

7.  Pre-final roadway drainage plans and details and Final Roadway Drainage Report

8.  Completed applications for envirommental permits including final input for Section 404 permit

9.  Any significant change in engineering data supporting previous environmental decisions or
applications

10. Final summary of required environmental mitigation measures

11. Pre-final intersection plan sheets

12. Final construction sequencing plans

13. Pre-final layouts for retaining and sound barrier walls

14. Preliminary landscape architectural plans, summaries, and details and proposed sources of
water and power

15. Preliminary design sheet with index and general notes, summary sheets and special details
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16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

28.

29.

Contract No. 08-23

Preliminary summary sheets

Preliminary special details

Preliminary bridge structure plans

Preliminary traffic control plans

Preliminary pavement marking and signing plans
Preliminary traffic signal plans

Preliminary lighting plans

Preliminary erosion control plans, summaries and details
Preliminary special provisions including ADOT Stored Specifications
Preliminary quantities, cost estimate and bidding schedule
Preliminary construction schedule in bar chart format

Preliminary roadway cross sections at one hundred (100) ft. intervals, as a minimum, with
additional sections at breaks in the terrain. See Section 440, Roadway Design.

Preliminary summary of earthwork quantities

Preliminary Utility Special Provisions

An office review and field review will be held following submittal of the Stage III plans to review the
proposed roadway alignments and bridge site. See Section 410 of this Dictionary of Standardized work
tasks for field review staking requirements.

1065 Stage IV Submittal

A. The following final material shall be completed, checked and submitted for review:

1.  Design sheet(s) with index and general notes
2. Summary sheets
3. Special details
4.  Typical roadway and detour sections
5. Roadway and detour plan and profile sheets
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6.  Drainage plans and details
7.  Intersection plans and details
8.  Construction sequencing plans
9.  Traffic control plans
10. Traffic signal plans
11. Signing and pavement marking plans
12. Lighting plans
13. Bridge plans
14. Retaining wall and sound barrier wall design plans
15. Landscape Architectural plans and details
16. Utility installation/relocation plans and details to be included in project construction
17. Utility report
18. Utility Special Provisions
19. Utility relocation schedule and costs
20. Erosion control plans
21. Roadway cross sections (see Section 440, Roadway Design)
22. Final summary of earthwork quantities
23. Quantities, cost estimate and bidding schedule (provide hard copy and diskette in Microsoft
Excel)
24. Special provisions (provide hard copy and diskette in Microsoft Word)
25. Construction schedule
26. Environmental permits
27. Summary of environmental mitigation measures and disposition
28. Final design calculations
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NOTE: The ADOT technical reviewer may require checked computations and checked data on the
plans for all of these items prior to submittal.

B. ADOT's review of this submittal will include technical content, incorporation of previous comments,
and completion of design and details, as well as:

1.  Conformance with ADOT requirements

2. Completeness of the contract documents

3.  Compatibility of plans, specifications, and special provisions
4.  Coordination between disciplines, phases, and outside parties
5.  Clarity of the contract documents

6.  Consistency of presentation

If additional submittals at this level are required due to noncompliance with this Scope of Work or
ADOT's review comments, the work shall not entitle the Consultant to any additional design fees.

The Consultant shall prepare and submit to U & RR a Utility Clearance Letter in the style and manner as
outlined in the Utility Coordination Guide for Design Consultants. The clearance letter shall be sent
before the Final Submittal is made.
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1066 Final Submittal

A.

1-40 Rattl

The following material shall be submitted for completion of the project:

1.

A complete reproducible set of sealed and signed contract document originals necessary to
construct the road and/or bridge improvements identified in this contract.

2. A complete sealed and signed reproducible set and one copy of special provisions to cover
design items not identified in the ADOT Standard Specifications for Road and Bridge
Construction, current edition.

3. An electronic version of all plan sheets as specified in Section 1040. The Consultant shall also
provide a separate CD containing all plan sheets in PDF format. Filenames shall conform to
the format provided by ADOT.

4.  Final and complete quantity summaries and cost estimates

5.  An estimate of the contract time for the project construction

6.  Final survey computations and original field books

7.  Approved environmental permits if required

8. A reproducible set of earthwork cross sections by station showing the plotted roadway
template superimposed on the plotted natural terrain (see Section 440, Roadway Design)

9. A reproducible set of final earthwork quantities, calculations and overall summaries

10. Return any documents and other materials provided for use on this project
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NOTES:
1. All seals must be of reproducible quality and all signatures in black ink.
2. All final plan sheets shall be trimmed to 22" by 34".

3. All final plan sheets shall be printed on 20 pound vellum not less than 3 mil nor more than 5
mil.

4.  Plan sheets shall be black printing only.

5. Do not use paste-ups, tape or sticky back.

6. Do not use pencil on final drawings.
All review submittal prints of the construction plans shall be clearly stamped "PRELIMINARY - NOT
FOR CONSTRUCTION". The percentage of completion and date submitted should be clearly evident.
Failure to comply may be cause for rejection of the submittal. Only the final approved plans, properly

sealed by an Arizona Registered Professional Engineer, shall be issued without the above stamped
notation.
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ADVANCE AGREEMENT CHECKLIST



ARIZONA DEPARTMENT OF TRANSPORTATION
ENGINEERING CONSULTANTS SECTION

ADVANCE AGREEMENT CHECK LIST
(See FAR 31.109)

1. Direct Labor

Direct labor will be billed at actual costs, as defined in FAR 31.001, unless a specific
classification or individual's billing rate is capped. However, for partners, sole proprietors and
Limited Liability Companies (LLCs) where owners may not be paid an hourly wage or salary,
direct labor will be billed at rates agreed to by ADOT. (Also see Compensation for Personal
Services.)

Only the pay rates of those employees who will likely be expected to be directly involved on the
Project stated in the Contract can be used in developing cost proposal rates.

2. Home Office Allocations or Similar Allocated Costs

FAR 31.109(h)(14) states, "General and administrative costs (e.g., corporate, division, or branch
allocations) attributable to the general management, supervision, and conduct of the contractor's
business as a whole." These costs may represent a significant portion of indirect (Overhead)
Costs.

All Cost Principles addressed in the Contract Cost Allowability Guidelines and Policies
("CCAGP") must be followed by a Consultant/Subconsultant's home office, division or other
related entity that allocates costs to the Consultant/Subconsultant (see the CCAGP A.S.
Allocability of Costs). These costs should be identified and agreed to in advance as to the
amounts considered reasonable and allocable to ADOT contracts.

3. Overhead Rates by Type of Engineering Discipline or Specialty

Firms qualified to provide more than one engineering discipline or specialty must be able to
substantiate separate overhead rates for each of the following disciplines:

o Construction Administration (CEI)
e Design

e Geotech

e Supplemental Services
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4.

Compensation for Personal Services

See CCAGP B.31.205-6 Compensation for Personal Services.
Compensation for personal services is normally the most significant element of indirect cost. The
components of compensation for personal services should be identified and the amounts to be

considered reasonable and allocable to ADOT contracts agreed to in advance.

In particular, the following elements of Compensation for Personal Services, if applicable, should
be agreed to in advance:

o Both the reasonableness and allocability of compensation paid to partners, sole proprietors, or
owners and family members of same, along with highly compensated employees.

o Allowability of bonuses. Under above reference, see 2. Bonuses and incentive compensation.

Cost of Money

If this item is requested, it must be properly proposed as a separate line item in the Derivation of
Costs Proposal, and documented in accordance with 31.205-10. Also see FAR 31.201-1.

Bid and Proposal Costs (see FAR 31.205-18) and Selling/Marketing Costs (see FAR
31.205-38)

Bid and proposal costs and selling/marketing costs will be looked at carefully in the preaward
review. Any unreasonable and/or unallocable costs being claimed will be disallowed. Adequate
documentation will be expected for such claimed costs. Unallowable portions will be expected to
be properly identified.

Other Direct Costs

It will be expected that Other Direct Costs (any expense/cost other than Direct Labor and
Subconsultants) be included in the Overhead cost pool. If a Consultant/Subconsultant proposes
Other Direct Costs, it will need to obtain prior approval of its accounting methods by ADOT’s
Office of Audit & Analysis—External Audit Team before it can include such costs in its
Derivation of Costs Proposal submitted to ADOT’s Engineering Consultants Section.
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7. Other Direct Costs, continued

The list of incidental costs that follow should not be considered to be "all-inclusive". However,
the items noted below are specific costs ADOT has identified as being onerous to deal with as
Other Direct Costs. Most Consultants/Subconsultants already include such costs in Overhead cost
pools.

®

Audio/Video equipment and supplies, including VCRs and video cameras

Cell phones

Copy machines

Densometer

FAX

Internet/electronic mail

Mileage for company vehicles

e Office space considered to be "extra". (Exception is for Construction Administration field
office.)

e Postage and/or Courier

e Survey supplies

e Telephone calls--both local and long distant

® © © e o

Additional points to consider:

o If a Consultant/Subconsultant does not have separate cost pools (for example CADD and
Reproduction Costs), ADOT believes it will be very difficult to adequately substantiate such
costs.

e Be aware that if the costs of specific services normally provided by a Consultant/
Subconsultant are included in its Overhead Cost Pool, then any unexpected costs that may be
incurred to provide those same services must be charged to an Overhead cost account. Any
questions regarding this matter should be directed by ADOT’s Office of Audit & Analysis—
External Audit Team.

8. Incidental Costs Which Should Normally Be Charged Directly to the Contract

e Iease/rental of vehicles or other specialty equipment. (This cost should be substantiated by
evidence of appropriate bidding including support for the bid accepted.)

e Mobilization of equipment.

e Travel and Lodging, including per diem, following ADOT's Travel Authorization Policy.

e Special reproduction costs provided by outside vendors
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SECTION X

BOILER PLATE CONTRACT



Contract No.: 08-23
TRACS No.: H6814 01D
Project No.: 040 MO 057

A.G. Contract No: KR94-1408ALS

CONSULTANT CONTRACT

This CONTRACT is made and entered into on , 20 by and between the
State of Arizona, Arizona Department of Transportation, Intermodal Transportation Division,
acting by and through the Director, hereinafter called STATE, and

(Consultants Name and Address Inserted Here)

hereinafter called the CONSULTANT.

The Description and Location of the CONTRACT and related project(s) are as follows:

Description:
Final Design
Location:
I-40, Rattlesnake Wash Traffic interchange
(Kingman — Ash Fork Highway)
RECITALS
1. The STATE desires that design plans be prepared for the above location. The trained

personnel needed for the CONTRACT and related project(s) are not currently available
within its own organization.

2. The CONSULTANT firm with its principals and employees is considered to be qualified
and otherwise capable of performing the work required by this contract in the time
allotted.

3. Therefore, pursuant to Arizona Revised Statutes, Section 28-1803(5) it is deemed to be

in the public interest to enter into this contract.
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AGREEMENT

Therefore, in consideration of these premises and of the mutual clauses and agreements
herein contained, and the faithful performance thereof, the CONSULTANT and the STATE
contract and agree:

2.01 SCOPE OF WORK
The CONSULTANT shall perform engineering services for the satisfactory completion
of the CONTRACT and related project(s) as detailed and described in the following
Scope of Work dated FEBRUARY 2008, which is considered to be a part of this
CONTRACT.

(Scope of Work Inserted Here)
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3.02

Contract No. 08-23

CONTRACT SCHEDULE AND COMPLETION DATE

Work on the CONTRACT and related project(s) is scheduled to commence on

Work is to be completed within 500 calendar days from notice to proceed for an
estimated completion date of .20_. The STATE assumes no liability for work
performed or costs incurred prior to the beginning date or subsequent to the
CONTRACT completion date. Extensions of time allowed for completing the
CONTRACT may be granted under appropriate circumstances.

CONSULTANT'S COMPENSATION - LUMP SUM - DESIGN - MULTIPLE PHASES

1. PHASE | - DESIGN - MULTIPLE PHASES

a.

C.

The method of payment for this CONTRACT is Lump Sum. Total compensation
for the work performed shall not exceed the sum of $ plus
approved adjustments. The Negotiated Provisional overhead rate of

% will be set until receipt the Pre-Negotiation Audit Review. A
contract modification will be executed to establish the Negotiated overhead rate
for the term of the contract. The Overhead rate, Direct Expenses and Fee are
subject to change pending Pre-Negotiation Audit Review. A one time
redetermination adjustment in the total amount paid or to be paid on all
payment reports shall be made to reflect the established overhead rate and any
resulting additional payments, refunds, or credits shall be made promptly. The
contract Notice to Proceed date will be the effective date for all redetermination
of costs.

The STATE shall pay the CONSULTANT in installments based upon
Monthly Progress Reports and Progress and Final Payment Reports
submitted by the CONSULTANT, with payments subject to the following
limitations:

(1) Prior to approval of the Stage Il Design Submittal, the billed amount
shall not exceed 30% of the total contract amount.

(2) Prior to approval of the Stage lll Design Submittal, the billed amount
shall not exceed 60% of the total contract amount.

(3) Prior to approval of the Final Design Submittal, the billed amount
shall not exceed 95% of the total contract amount.

The STATE, at its discretion may, by written notification, waive the above
limitations. Approval authority shall be the same as for interim payments.

2. PHASE Ii - POST DESIGN SERVICES

CONSULTANT'S compensation for work on Phase I, Post Design Services, will
begin at construction bid date and will be at specific hourly rates (to include
direct labor, overhead and fixed fee) as set forth in the CONTRACT, plus direct
expenses approved by the Department. Rates are subject to negotiation prior to
execution of this phase. Identification of personnel within each classification
may be required by the ADOT Project Manager. Authorization for post-design
services will be executed by Contract Modification.

Costs are to be identified separately for each project number. Costs for each
category must not exceed the amounts budgeted for those specific categories
during the contract time frame without prior written approval of the STATE.

-3-
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The CONSULTANT is required to submit a Monthly Progress Report in a format
furnished by the STATE showing the status of the work and the degree of
completion thereof.

The STATE shall not withhoid retention on progress payments. However, if
satisfactory progress has not been made, the STATE may first retain a maximum
of 10% of the current and subsequent billings, or secondly, the STATE may
refuse to make full progress payment(s) of such sums which are considered
necessary.

When all work is delivered, accepted and approved as complete by the STATE,
the ADOT Office of Audit and Analysis may prepare a report showing allowable
costs incurred. Preparation of this report may require an audit examination of
the CONSULTANT'S records. This may also include an examination of
subconsultants or subcontractors records.

Final payment shall be made as soon as possible after 60 days from the date of
acceptance of the audit findings, if applicable, by the STATE and the
CONSULTANT.

In the event the STATE requires substantial changes in the scope, character or
complexity of the work on the CONTRACT, the total compensation as well the
fixed fee portion may be re-evaluated and adjusted to a greater or lesser amount
by mutual agreement between the CONSULTANT and the STATE.

In the event this CONTRACT is terminated by the STATE as herein provided, the
CONSULTANT may be paid all the allowable costs incurred, including
mobilization and demobilization expense, plus that portion of the fixed fee
earned to date of termination as determined by the STATE. Mobilization and
demobilization expenses shall include only reasonable costs of marshalling
personnel (and equipment if specifically provided for in the contract) for
performing this work and of terminating employment of such personnel. No
costs will be allowable in connection with termination of employment if incurred
later than fifteen (15) days after the date of termination. Costs will be determined
as provided in the Federal Acquisition Regulations and may be verified by an
audit.

CONSULTANT AND SUBCONSULTANT PAYMENT

The CONSULTANT shall submit invoices on a regularly monthly basis in accordance with a
timetable agreed to in contract negotiations. Invoices should be sent directly to ADOT
Project Manager or Project Monitor.

The CONSULTANT will submit invoices for work performed by their Sub-consultants even
though the prime CONSULTANT may not have performed working during the preceding
month.

On or before the seventh day after the STATE makes a progress payment to the
CONSULTANT, the CONSULTANT shall pay the Sub-consultants for the work performed to
the extent of each Sub-consultant’s contractual interest in the progress payment.
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CONTRACT MODIFICATIONS

1. Contract modifications, defining and limiting the terms of the contract and
compensation, must be approved by the STATE, and shall be submitted in the form
and format provided by the STATE. The CONSULTANT will be compensated only
with prior written authorization by the STATE. Any administrative/technical costs
associated with the preparation of said modifications are solely the responsibility of
the CONSULTANT.

a. Supplemental Agreements

Significant changes in the scope, character, or complexity of the work may be
negotiated if it is mutually agreed that such changes are desirable and
necessary. Contract changes defining and limiting the work and
compensation must be authorized by the STATE. Such supplemental
agreement(s) shall be made in writing, and it is expressly understood and
agreed that no claim for extra work performed or materials furnished shall be
made by the CONSULTANT until authorization to proceed is granted, in
writing, by the STATE.

b. Changes Orders

The STATE may at any time, by written order, and without notice to sureties, if
any, make (or direct) changes within the general scope of this CONTRACT in
the services to be performed.

DELAYS AND EXTENSIONS

The CONSULTANT agrees that no charges or claims for damages shall be made against the
STATE for any delays or hindrances during the progress of this CONTRACT. Such delays
or hindrances, if any, will be covered by an extension of time for such reasonable period as
mutually agreed upon between the parties. It is agreed and understood, however, that
permission to proceed with the CONTRACT after the established completion date, shall not
be construed as a waiver by the STATE of any of its rights herein.

LATE SUBMITTAL OF INVOICE

Unless waived by the STATE, in writing, all invoices for work performed under this
CONTRACT shall be submitted within 60 days from date of acceptance of the completed
portion of the work performed.

PERFORMANCE EVALUATIONS

The CONSULTANT'S performance will be evaluated periodically in accordance with the
schedule set forth in Appendix F of this CONTRACT.

GENERAL COMPLIANCE WITH LAWS

The CONSULTANT shall comply with all Federal and State laws, and local ordinances and
regulations.
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LITIGATION

In the event of litigation between the CONSULTANT and the STATE involving this
CONTRACT, the laws and decisions of the State of Arizona shall apply and any such
litigation shall be commenced and prosecuted in the appropriate court of competent
jurisdiction of the Federal or State Court System within the geographical boundaries of the
State of Arizona.

DISPUTE ESCALATION (Administrative Review)

A written dispute escalation process will be utilized to resolve questions of fact during the
course of this CONTRACT. The final determination will be made by the STATE.

ARBITRATION

The parties agree to use arbitration, after exhausting applicable administrative reviews, to
resolve disputes arising out of this agreement where the sole relief sought is monetary
damages of $100,000, or less, exclusive of interest and costs.

TERMINATION, POSTPONEMENT OR ABANDONMENT

1. The right is reserved by the STATE to terminate, indefinitely postpone work, or
abandon the CONTRACT. The STATE may terminate this CONTRACT in any one of the
following circumstances:

a. Failure of the CONSULTANT to perform the services as detailed herein and in any
modifications to this CONTRACT.

b. Failure of the CONSULTANT to complete this CONTRACT within the time specified
herein and in any modifications to this CONTRACT.

c. Failure of the CONSULTANT to comply with any of the terms of this CONTRACT.

d. When, for any reason, the STATE shall determine that such termination is in its best
interest.

2. If the STATE contemplates termination under the provisions of paragraphs 1.a., 1.b., or
1.c. above, the CONSULTANT shall have five (5) days in which to cure such failure. In
the event the CONSULTANT does not cure such failure, the STATE may terminate the
CONTRACT without further consideration.

3. If, after Notice of Termination of this CONTRACT under the provisions of 1.a., 1.b. or
1.c. of this clause, it is determined that the CONSULTANT was not in violation or
default, the Notice of Termination shall be deemed to have been issued under the terms
of 1.d. of this clause.

4. Termination shall be effected by delivery to the CONSULTANT of a Notice of
Termination specifying whether termination is for default of the CONSULTANT or for
the convenience of the STATE, the extent to which performance of the CONTRACT is
terminated, and the date upon which such termination becomes effective.
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5. In the event of termination, the STATE shall be liable to the CONSULTANT only to the
extent and as provided in SECTION 3.02 (CONSULTANTS'S COMPENSATION) of this
CONTRACT.

6. In the event this CONTRACT is terminated, the STATE shall have the option of
completing the CONTRACT, or entering into an agreement with another party for the
completion of this CONTRACT according to the provisions and agreements herein.

7. If the STATE exercises this option, all costs and charges incurred by the STATE,
together with the cost of completing the work under CONTRACT, will be deducted from
any monies due or which may become due the CONSULTANT.

CANCELLATION OF STATE CONTRACTS

In accordance with Arizona Revised Statutes 38-511, the STATE may cancel any
CONTRACT, without penalty or further obligation, made after the effective date of this
section by the STATE or any of its departments or agencies if any person significantly
involved in initiating, negotiating, securing, drafting or creating the CONTRACT on behalf
of the STATE or any of its departments or agencies is, at any time while the CONTRACT or
any extension of the CONTRACT is in effect, an employee of any other party to the
CONTRACT in any capacity or a CONSULTANT to any other party of the CONTRACT with
respect to the subject matter of the CONTRACT. The canceliation shall be effective when
written notice from the STATE is received by all other parties to the CONTRACT unless the
notice specifies a later time.

SUCCESSORS AND ASSIGNS

The CONSULTANT and all successors, executors, administrators and assigns of
CONSULTANT'S interest in the work or the compensation herein provided shall be bound
to the STATE to the full legal extent to which the CONSULTANT is bound with respect to
each of the terms and agreements of this CONTRACT.

CONTINUING OBLIGATION

The CONSULTANT agrees that if because of death or any other occurrence it becomes
impossible for any principal or employee of the CONSULTANT to render the services
required under this CONTRACT, neither the CONSULTANT nor the surviving principals
shall be relieved of any obligation to render complete performance. However, in such
event, the STATE may terminate this CONTRACT if it considers the death or incapacity of
such principal or employee to be a loss of such magnitude as to affect the CONSULTANT'S
ability to satisfactorily complete the performance of this CONTRACT.

INSURANCE

1. Without limiting any liabilities or any other obligations of the CONSULTANT, the
CONSULTANT shall provide and maintain the minimum insurance coverage listed
below. Coverage will be provided with forms and insurers acceptable to ADOT and
maintained at a minimum until obligations under this CONTRACT are satisfied.
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If applicable, Workmen's Compensation insurance fo cover obligations
imposed by Federal and State statutes having jurisdiction of its employees
engaged in the performance of the services, and Employers’ Liability insurance
with a minimum limit of one hundred thousand dollars ($100,000). Evidence of
qualified self-insured status shall suffice for this section.

Architects' and Engineer's Professional Liability insurance in the amount of one
million dollars ($1,000,000) each claim, with said coverage to remain in force
and effect for a minimum of one year past ADOT's acceptance of the
CONTRACT.

Comprehensive General Liability insurance with a minimum combined single
limit of one million dollars ($1,000,000) each occurrence. The policy shall
include coverage for bodily injury, broad form property damage (including
completed operations), personal injury {inciuding coverage for contractual and
employee acts), blanket contractual, contractors protective, products and
completed operations. Said policy shall contain a severability of interest
clause.

Commercial Automobile Liability coverage with a combined single limit for
bodily injury and property damage of not less than one million dollars
($1,000,000) for all owned, leased, hired and non-owned vehicles. The State of
Arizona and the Arizona Department of Transportation must be named as
Additional Insureds and Certificate Holder on the policy.

Valuable Papers insurance in an amount sufficient to assure the restoration of
any documents, memoranda, reports, or other similar data relating to the work
of the CONSULTANT used in the completion of this CONTRACT.

The policy required by Sections c. and e. above shall be endorsed to include
the STATE and ADOT, its agents and officials and employees as additional
insureds and shall stipulate that the insurance afforded CONSULTANT shall be
primary insurance and that any insurance carried by ADOT, its agents, officials
or employees shall be excess and not contributory insurance to that provided
by CONSULTANT.

A certificate of insurance acceptable to ADOT shall be issued to ADOT prior to
commencement of the CONTRACT as evidence that policies providing the
required coverages, conditions and limits are in full force and effect. Such
certificate shall contain provisions that coverage afforded under the policies
will not be cancelled, terminated or materially altered until at least 30 days prior
written notice has been given to ADOT.

INDEMNIFICATION - RESPONSIBILITY FOR CLAIMS AND LIABILITIES

1.

For Professional Liability

To the fullest extent permitted by law, the CONSULTANT shall indemnify and
hold harmless the State of Arizona, its agents, representatives and employees
from and against liability for loss or damage resulting from the negligence of the
CONSULTANT, or any subconsultant, or anyone directly or indirectly employed
by the CONSULTANT or any subconsultant, but only to the extent the loss or
damage results from the negligence of the CONSULTANT, or any subconsultant,
or anyone directly or indirectly employed by the CONSULTANT or any
subconsultant.
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2. For Other than Professional Liability

To the fullest extent permitted by law, the CONSULTANT shall indemnify and
hold harmless the State of Arizona, its agents, representatives and employees
from and against liability for loss or damage resulting from the negligence of the
CONSULTANT, or any subconsultant, or anyone directly or indirectly employed
by the CONSULTANT or any subconsultant, but only to the extent the loss or
damage results from the negligence of the CONSULTANT, or any subconsultant,
or anyone directly or indirectly employed by the CONSULTANT or any
subconsultant.

4.16  ANTITRUST VIOLATIONS

The CONSULTANT and the STATE recognize that in actual economic practice,
overcharges resulting from antitrust violations are in fact borne by Purchaser or
ultimate user: in this case, the STATE. Therefore, CONSULTANT, acting as a Vendor,
hereby assigns to the STATE any and all claims for such overcharges.

417 LIQUIDATED DAMAGES

(This is an optional provision applied, on an exception basis, primarily to contracts
initiated and administered by the Arizona Transportation Research Center - Not
applicable to this contract)

418 CONSULTANT'S RESPONSIBILITY

The CONSULTANT has total responsibility for the accuracy and correctness of plans
and related data prepared under the terms of this CONTRACT, and shall check all such
material accordingly for completeness, missing items, correct multipliers and
consistency. The plans will be reviewed by ADOT for conformity with ADOT
procedures and contract terms. Review by ADOT does not include detailed review or
checking of design of major components and related details or the accuracy with which
such designs are depicted on the plans.

419 ACCURACY OF WORK

Acceptance of the work by the STATE will not relieve the CONSULTANT of the
responsibility for subsequent correction of any such errors and the clarification of any
ambiguities. The CONSULTANT shall make all necessary revisions or corrections
resulting from errors and omissions on the part of the CONSULTANT without
additional compensation.

420 CONSULTANT'S ENDORSEMENT OF PLANS, ETC.

The CONSULTANT'S seal shall be endorsed and affixed to plans, reports and
engineering data furnished under this CONTRACT.
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4.21 PROFESSIONAL CONDUCT

The CONSULTANT shall comply with the provisions of A.C.R.R.R4-30-301 (which is the
official compilation of the Administrative Rules and Regulations for the State of
Arizona), entitled Rules of Professional Conduct, Rules of the State Board of Technical
Registration for Architects, Assayers, Engineers, Geologists, Landscape Architects and
Land Surveyors, which are incorporated herein by reference and hereby made a part of
the CONTRACT.

4.22 IMPROPER EXERCISE OF AUTHORITY

It is further understood and agreed that the CONSULTANT shall not in any way
exercise any portion of the authority or powers of the State of Arizona, and shall not
make a contract or commitment, or in any way represent itself as an agent of the State
of Arizona beyond the scope of this CONTRACT unless expressly authorized, in
writing, by the STATE.

4.23 CONFLICTS OF INTEREST

1. The CONSULTANT shall not engage the services on this CONTRACT of any
present or former STATE employee who was involved as a decision maker in the
selection or approval processes or who negotiated and/or approved billings or
contract modifications for this CONTRACT.

2. The CONSULTANT agrees that no public or private interest exists and none shall
be acquired directly or indirectly which would conflict in any manner with the
performance of the CONTRACT.

4.24 ORGANIZATIONAL CONFLICTS OF INTEREST
1. No contract for the construction of a project shall be awarded to the firm that
designed the project, or its subsidiaries, affiliates, the parent company or
subconsultants, except with the written approval of the STATE.
2, The applicability of the above also applies to a Management and/or General
Consultant or any of its subsidiaries, affiliates, the parent company or
subconsultants that were involved in any aspect of the design process.

4.24.1 CONSULTANT - CONTRACTOR CONFLICTS OF INTEREST

The CONSULTANT agrees that it shall not perform services on this project for the
contractor, sub-contractor or any supplier.

The CONSULTANT shall not negotiate, contract, or make any agreement with the

contractor, subcontractor or any supplier with regard to any of the work under this
project, or any services, equipment or facilities to be used on this project.

-10 -
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425 ORGANIZATION EMPLOYMENT DISCLAIMER

1. The CONTRACT is not intended to constitute, create, give fo, or otherwise
recognize a joint venture agreement or relationship, partnership, or formal
business organization of any kind, and the rights and obligations of the parties
shall be only those expressly set forth in the CONTRACT.

2. The parties agree that no persons supplied by the CONSULTANT in the
performance of CONSULTANT's obligations under the CONTRACT are
considered to be STATE employees, and that no rights of State civil service,
retirement or personnel rules accrue to such persons. The CONSULTANT shall
have total responsibility for all salaries, wages, bonuses, retirement,
withholdings, workmen's compensation, occupational disease compensation,
unemployment compensation, other employee benefits and all taxes and
premiums appurtenant thereto concerning such persons, and shall save and
hold the STATE harmless with respect thereto.

426 NONPROCUREMENT DEBARMENT AND SUSPENSION

1. In accordance with 49 CFR 29.505, and by signature on this CONTRACT, the
CONSULTANT certifies its' compliance, and the compliance of any subconsultants or
subcontractors present or future, by stating that any person associated therewith in
the capacity of owner, partner, director, officer, principal investor, project director,
manager, auditor, or any position of authority involving Federal Funds:

a) is not currently under suspension, debarment, voluntary exclusion, or
determination of ineligibility by any Federal Agency;

b) does not have a proposed debarment pending;

c) has not been suspended, debarred, voluntarily excluded or determined
ineligible by any Federal Agency within the past 3 years; and

d) has not been indicted, convicted, or had a civil judgment rendered against the
firm by a court of competent jurisdiction in any matter involving fraud or official
misconduct within the past 3 years as specified by 49 CFR paragraph 29.305(a).

Where the CONSULTANT or subconsultant is unable to certify to the statement in
4.26.1(a) above, the CONSULTANT or subconsultant will be declared ineligible to enter
into CONTRACT or participate in the project.

Where the CONSULTANT is unable to certify to any of the statements as listed in 4.26.1
(b), (c) or (d), the CONSULTANT shall submit a written explanation to the STATE. The
certification or explanation will be considered in connection with the STATE’s
determination whether to enter into CONTRACT.

2. The CONSULTANT shall provide immediate written notice to the Department if at any
time the CONSULTANT or any subconsultants or subcontractors, present or future,
learn that its Debarment and Suspension certification has become erroneous by reason
of changed circumstances.

-11-
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4.27 COVENANT AGAINST CONTINGENT FEES

The CONSULTANT warrants that he has not employed or retained any company or
person, other than a bona fide employee working solely for the CONSULTANT, to
solicit or secure this CONTRACT, and that he has not paid or agreed to pay any
company or person, other than a bona fide employee working solely for the
CONSULTANT, any fee, commission, percentage, brokerage fee, gift, or any other
consideration, contingent upon or resulting from the award or making of this
CONTRACT. For breach or violation of this warranty, the STATE shall have the right to
annul this CONTRACT without liability, or in its discretion, to deduct from the contract
price or consideration, or otherwise recover the full amount of such fee, commission,
percentage, brokerage fee, gift or contingent fee.

4.28 SUBLETTING, ASSIGNMENTS AND TRANSFERS

The CONSULTANT firm was chosen to perform the work on this CONTRACT based
upon training and qualifications of its members. Therefore, subletting, assignment or
transfer of any work to subconsultants and lower tier subconsultants, unless approved
in writing by the STATE prior to performance of work, is expressly prohibited.

4.29 SUBCONSULTANTS

1. The CONSULTANT may retain Subconsultants on an "as required” basis, provided
that the Subconsultants selected, and the rates to be paid, are identified on each
Subconsultant’'s DERIVATION OF COST PROPOSAL located in the SCOPE OF WORK
section, Appendix D_of the CONTRACT, or are approved by contract modification, or
by Administrative Determination Letter, as applicable. All Subconsultants shall be
required to follow the terms and conditions of this CONTRACT.

a. Subconsultants' Compensation

Each Subconsultant will be expected to follow covenants set forth in 3.02 2.
unless the subcontract is considered a Lump Sum by Task (fixed price)
subcontract and not a Costs Plus Fixed Fee subcontract. However, with
respect to 3.02 2.b.(5), the Indirect Costs (Overhead) rates for each
Subconsultant, when applicable, will be the actual allowable overhead rate or
the Negotiated Provisional rate stipulated in each Subconsultant’s final
DERIVATION OF COST PROPOSAL, as concurred with by the STATE. Each
Subconsultant's actual allowable overhead rate or the negotiated provisional
Overhead rate is separately determined and may not be the same rate as
stipulated for the CONSULTANT.

b. CONSULTANT'S Responsibility Regarding Subconsultant's Costs
The Subconsultant's allowable costs shall be governed by 3.02 2. The

CONSULTANT shall monitor the billings received from the Subconsultants
and ensure that all costs are documented and supported.
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Regarding Indirect Costs (Overhead), the CONSULTANT is responsible for
determining that the Subconsultants comply with 3.02 2.b.(6) with respect to
the actual allowable or negotiated provisional Overhead rates. The Overhead
rates for Subconsultants are “actual allowable" or “negotiated provisional”,
and must be accounted for annually. A Subconsultant may not bill more
than its actual allowable Overhead rate or the negotiated provisional
Overhead rate. In the event any Subconsultant violates this subsection, the
penalties set forth in 3.02 2.b.(6)(a) will be assessed to the CONSULTANT.

All costs of the Subconsultants are subject to audit unless waived by the
STATE. The cost to the STATE for Subconsultants shall be in amounts equal
to the actual aillowable costs paid to the Subconsultants.

2. The volume of work performed by the Subconsultants shall not exceed 49% of
the total contract value unless waived by the STATE.
SUBCONTRACTS

The CONSULTANT agrees to insert in all subcontracts the clauses hereof entitled "Civil
Rights," "Affirmative Action,"” "Ownership of Documents,” "Patents and Copyrights”,
"Anti Lobbying and Disclosure,” “Retention of Records” and “Immigration”. The
CONSULTANT further agrees to insert in any subcontract exceeding $100,000 the
clause hereof entitled "Environmental Protection.”

KEY PERSONNEL

Any substitution or transfer of personnel specifically identified in CONSULTANT'S
proposal as assigned to the work of this CONTRACT shall be subject to prior written
approval by the STATE.

EMPLOYMENT OF PERSONNEL OF PUBLIC AGENCIES

The CONSULTANT shall not engage the service of any person or persons then in the
employ of the STATE for work covered by the terms of this CONTRACT without the
prior written approval of the STATE.

ANTI-LOBBYING

1. The CONSULTANT agrees to comply with the provisions of Section 1352 of Title
31, U.S.Code (Public Law 101.121) as codified in Title 48, Federal Acquisition
Regulations Subpart 3.8 and Subpart 52.203-11. The legislation prohibits federal
funds from being expended by a recipient or any lower tier subrecipients of a
Federal contract, grant, loan, or cooperative agreement to pay any person for
influencing or attempting to influence a Federal agency or Congress in
connection with the award of any Federal contract, cooperative agreement,
including the extension, continuation, renewal, amendment or modification of
any Federal contract, grant, loan or cooperative agreement. All disclosure
statements are to be furnished to the STATE.

13-
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2. The CONSULTANT agrees to require all subconsultants and lower tier
subconsultants who have agreements exceeding $100,000 to complete the
Certification of Federal Contracts (ECS Form 980-1) and, when appropriate, the
Disclosure of Lobbying Activities (ECS Form 90-3) prior to execution of the Prime
Consultants Agreement with the STATE. Lower tier certifications are to be
maintained by the CONSULTANT.

4.34 OWNERSHIP OF DATA

1. The CONSULTANT agrees to maintain (in sufficient detail as will properly reflect
all work done and results achieved in the performance of this CONTRACT)
tracings, plans, specifications and maps, basic survey notes and sketches,
books, records, reports, research notes, charts, graphs, comments,
computations, analyses, recordings, photographs, computer programs and
documentation thereof, and other graphic or written data generated in
connection with the work called for in the CONTRACT; all such information and
documentation to be termed "Data” under this CONTRACT.

2. All Data procured hereunder for the work funded by ADOT shall become the
property of ADOT and delivered to ADOT upon request, and shall not be used or
released by the CONSULTANT or any other person except with the prior written
approval of the STATE; provided however, that CONSULTANT shall not be
required to retain any Data not requested by ADOT within five years from the
date of final payment to the CONSULTANT hereunder; and provided further that
until such delivery to ADOT the CONSULTANT agrees to permit representatives
of ADOT and the Federal Highway Administration to examine and review at
reasonable times all Data still in the possession of the CONSULTANT.

3. All services, information, computer program elements, reports and other
deliverables which may be patented or copyrighted and created under this
CONTRACT are the property of the State of Arizona and shall not be used or
released by the CONSULTANT or any other person except with the prior written
approval of the STATE.

4,35 ADOT PRODUCTS

ADOT will provide the consultant with the ADOT developed software for the sole
purpose of completing this contract, as set forth in the Site License Contract (which
includes a detailed list of Software that will be provided to the consultant). The
software is provided to the consultant solely for the purpose of completing this contract
and for no other purposes. ADOTdeveloped software including: manuals, electronic
information, programs, and associated materials, remains the property of ADOT. Any
use of this software for purposes other than the fulfiliment of this contract is strictly
prohibited. The consultant shall not copy the software or provide, distribute or
demonstrate the software to other entities. Upon completion of the contract or when
otherwise notified by ADOT, the contractor will return all software, backup copies,
manuals, electronic information and associated materials to ADOT.
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4.36 RETENTION OF RECORDS

1. The CONSULTANT and any subconsultant/subcontractor/vendor shall keep and
maintain all books, papers, records, accounting records, files, accounts, reports,
costs proposals with backup data and all other material relating to the
CONTRACT and related project(s), and shall make all such material available at
any reasonable time during the term of work on the CONTRACT and related
project(s) and for five (5) years from the date of final payment to the
CONSULTANT for auditing, inspection and copying upon the STATE'S request,
or at the request of the Federal Highway Administration or any other authorized
representative of the Federal Government.

2. The CONSULTANT shall insert in each of its subcontracts the above requirement
and also a clause requiring its subconsultants to include the above requirement
in any lower-tier subcontracts or purchase orders.

4.37 REVIEW AND INSPECTION

Representatives of the STATE and the Federal Highway Administration are authorized
to review and inspect the CONTRACT activities and facilities during normal business
hours.

4.38 PROPERTY OR EQUIPMENT

Except as otherwise provided in this CONTRACT, the lease, rental or purchase of
property or equipment to perform the work herein described must have the prior
written approval of the STATE. The control, utilization and disposition of property or
equipment acquired using FEDERAL/STATE funds shall be determined by the STATE in
accordance with the property management standards set forth in 49 CFR Part 18 ,
ADOT Manual - FIN 11.02, and Highways Division Policy and Implementation
Memorandum No. 89-04.

4.39  CIVIL RIGHTS

1. The CONSULTANT is required to comply with Executive Order 75-5, "Non-
discrimination in Employment by Government Contractors and Subcontractors,”
which is hereby included in its entirety by reference and considered a part of this
CONTRACT.

2. The CONSULTANT is required to comply with Title VI of the Civil Rights Act of
1964, as amended. Accordingly, Title 49, Code of Federal Regulations, Part 21
through Appendix H and Title 23, CFR 710.405 (b) are made applicable by
reference and are hereinafter considered a part of this CONTRACT.

3. The CONSULTANT is required to comply with the provisions of Executive Order
11246, entitied "Equal Employment Opportunity,” as amended by Executive
Order 11375, and as supplemented in Department of Labor Regulations (41-CFR
Part 60). Said provisions are made applicable by reference and are hereinafter
considered a part of this CONTRACT.
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4. The CONSULTANT shall post in conspicuous places available to employees and
applicants for employment, the following notice:

It is the policy of this company not to discriminate against any
employee, or applicant for employment, because of race, color,
religion, creed, national origin, sex, age, handicapped, or disabled
veterans and Vietnam era veterans. Such actions shall include,
but are not limited to: employment, upgrading, demotion,
transfer, recruitment, or recruitment advertising; laying-off or
termination; rates of pay or other compensation; and selection for
training, and on-the-job training. Also, it is the policy to insure
and maintain a working environment free of harassment,
intimidation and coercion.

4.40 AFFIRMATIVE ACTION

CONSULTANT shall take the following affirmative action steps with respect to securing
supplies, equipment or services under the terms of this CONTRACT:

1. Include qualified firms owned by socially and economically disadvantaged
individuals on solicitation lists.

2. Assure that firms owned by socially and economically disadvantaged individuals
are solicited whenever they are potential sources.

3. When economically feasible, dividing total requirements into smaller tasks or
quantities so as to permit maximum participation by firms owned by socially and
economically disadvantaged individuals.

4, Where the requirement permits, establishing delivery schedules which will
encourage participation by firms owned by socially and economically
disadvantaged individuals.

5. Use the services and assistance of the Small Business Administration, the Office
of Minority Business Enterprise of the Department of Commerce and the
Community Services Administration as required.

4.41 PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES

The CONSULTANT is required to adhere to the commitment made to participation by
ADOT certified Disadvantaged Business Enterprises (DBE) as indicated in the firms
Technical Proposal or subsequently agreed to by the STATE during negotiations. The
STATE, at its discretion on a case by case basis, may waive the above limitations.

The CONSULTANT must submit the DBE Compliance Report to the Civil Rights Office

by the 3™ Friday of each month. The report shall indicate the amount earned by and
paid to each DBE working on the project for the preceding month.
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4.42 ENVIRONMENTAL PROTECTION
(This clause is applicable if this contract exceeds $100,000.00. It applies to Federal Aid
Contracts Only.)

CONSULTANT is required to comply with all applicable standards, orders or
requirements issued under Section 306 of the Clean Air Act (42 U.S.C. 1857 (h), Section
508 of the Clean Water Act (33 U.S.C. 1368), Executive Order 11738, and Environmental
Protection Agency regulations (40 CFR Part 15) which prohibit the use under non-
exempt Federal contracts, grants or loans of facilities included on the EPA List of
Violating Facilities. Violations shall be reported to the Federal Highway Administration
and to the U.S.E.P.A. Assistant Administrator for Enforcement. (EN-329).

4.43 ENERGY CONSERVATION
(This clause is applicable to Federal Aid Contracts Only.)

CONSULTANT is required to comply with mandatory standards and policies, as
applicable, relating to energy efficiency which are contained in the State Energy
Conservation Plan issued by the State of Arizona in compliance with the Energy Policy
Conservation Act (P.L. 94-163).

4,44 PUBLICATION PROVISIONS

The CONSULTANT shall provide annual, quarterly or monthly written progress reports
requested by the STATE. Prior to completion of the CONTRACT and related project(s),
the CONSULTANT shall prepare a final report summarizing activities, conclusions, and
recommendations in a form as prescribed by the STATE, and this report shall be a
prerequisite for final payment. Publication rights to all reports are reserved by the
STATE. The CONSULTANT shall not release information developed under the
CONTRACT prior to publication, except upon written approval of the STATE.

4.45 PUBLICATION PROVISIONS (RESEARCH AND UNIVERSITIES)
(Not applicable to this contract)

4.46 PATENTS AND COPYRIGHTS

All services, information, computer program elements, reports and other deliverables
which may be patented or copyrighted and created under this CONTRACT are the
property of the State of Arizona and shall not be used or released by the CONSULTANT
or any other person except with the prior written approval of the STATE.
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4.47 PATENTS AND COPYRIGHTS (RESEARCH AND UNIVERSITIES)
(Not appilicable to this contract)

4.48 FEDERAL IMMIGRATION AND NATIONALITY ACT:

1. General: The consultant, including all subconsultant, shall comply with all
federal, state and local immigration laws and regulations, as set forth in Arizona
Executive Order 2005-30, relating to the immigration status of their employees
who perform services on the contract during the duration of the contract. The
State shall retain the right to perform random audits of consultant and
subconsultant records or to inspect papers of any employee thereof to ensure
compliance.

2. Compliance Requiremenis: By submission of a proposal, the consultant
warrants that the consultant and all proposed subconsultants are and shall
remain in compliance with all federal, state and local immigration laws and
regulations relating to the immigration status of their employees who perform
services on the contract. The State may, at its sole discretion, require evidence
of compliance from the consultant shall have ten working days from the receipt
of the request to supply adequate information.

The Department will accept, as evidence of compliance, a showing by the
consultant or subconsultant that it has followed the employment verification
provisions of the Federal Immigration and Nationality Act as set forth in Sections
274A and 274B of that Act, including implementation of regulations and
agreements between the Department of Homeland Security and the Social
Security Administration’s verification service.

The Consultant shall include the provisions of Subsection 4.30 in all its
subcontracts.

3. Sanctions for Non-Compliance: Failure to comply with the immigration laws or
to submit proof of compliance constitutes a material breach of contract. The
Department will reduce the consultant’s compensation by $10,000 for the initial
instance of non-compliance by the consultant or subconsultant. Should the
same consultant or subconsultant commit subsequent violations within a two-
year time period from the initial violation, the consultant’s compensation will be
reduced by $50,000 for each violation. The third instance by the same
consultant or subconsultant within a two-year period may result, in addition to
the $50,000 reduction in compensation, in removal of the offending consultant
or subconsultant, suspension of work in whole or in part or, in the case of a
third violation by the consultant, termination of the contract for default. In
addition, the Department may debar a consultant or subconsultant who has
committed three violations within a two-year period for up to one year. For
purposes of this paragraph, a violation by a subconsultant does not count as a
violation by the consultant.

Any delay resulting from a sanction under this subsection is a non-excusable
delay. The consultant is not entitled to any compensation or extension of time
for any delays or additional costs resulting from a sanction under this
subsection.
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An example of the sanctions under this subsection is presented in the following

table:
Offense by: Reduction in
Consultant Subconsultant A Subconsultant B Compensation
First $10,000
First $10,000
Second $50,000
First $10,000
Third $50,000 *
* May, in addition, result in removal of the subconsultant and/or debarment of the
subconsultant.

In Witness whereof the parties hereto have executed this agreement as of the day and year

first herein written.

FOR THE STATE ARIZONA DEPARTMENT OF TRANSPORTATION
By:
Date
Title
FOR THE CONSULTANT FIRM NAME
By:
Date
Title
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